

**CHANGE ORDER(s)  
AND /OR  
LETTER(s) OF EXTENSION**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 1  
DATED 11/20/2014**

---

**FILED WITH CONTRACT # 33457  
(FORD E C, INC)**

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

FORD E.C., INC.  
10850 Wilshire Boulevard  
Los Angeles, CA 90024

Date: November 20, 2014  
R- 6983  
Contract No.: 33457  
Program No.: PW8110-17

PROJECT: Naples NE Quad permanent Seawall Repairs

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Delete existing contract Bid Item No. 29, Furnish Sheet Pile (AZ28-700), at the bid unit cost of \$1,279.20 per lineal foot (526/LF @ \$1,279.20/LF), as directed by the Project Engineer, for the estimated credit of.....<\$ 672,859.20>
2. Delete existing contract Bid Item No. 30, Install New Steel Sheet Pile (AZ28-700), at the bid unit cost of \$1,420.65 per lineal foot (526/LF @ \$1,420.65/LF), as directed by the Project Engineer, for the estimated credit of.....<\$ 747,261.90>
3. Provide all labor, material and equipment to furnish new sheet pile (AZ28) at the current contract Bid Item No. 27 unit cost of \$1,308.72 per lineal foot (526/LF @ \$1,308.72/LF), as directed by the Project Engineer, for the estimated credit of.....\$ 688,386.72
4. Provide all labor, material and equipment to install new sheet pile (AZ28) at the current contract Bid Item No. 28 unit cost of \$1,420.65 lineal foot (526/LF @ \$1,420.65/LF), as directed by the Project Engineer, for the estimated credit of.....\$ 747,261.90

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST ....\$ 15,527.52 ✓


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:


 11/24/14  
Chief Construction Inspector (Date)

 12/10/14  
Tideland CIP Officer (Date)


 12/10/14  
Project Manager (Date)

Approved by:

 12/11/14  
Contractor (Date)

 12/17/14  
Director of Public Works/ (Date)  
City Engineer

Funds are available for this purpose:

 12/16/14  
Financial Management (Date)