

CHANGE ORDER(s)

AND/OR


LETTER(s) OF EXTENSION

--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 2
DATED FEBRUARY 6, 2012**

FILED WITH CONTRACT #31976

(G B COOKE, INC)



RECEIVED
CITY CLERK
LONG BEACH, CA

12 MAR -2 PM 10: 58

FILE COPY

Date: February 6, 2012
To: Mark Christoffels, Deputy Director of Public Works / City Engineer
From: *GMM* Gillis M. Monroe, Construction Services Officer
Subject: CONTRACT CHANGE ORDER TRANSMITTAL MEMO

PROJECT: R-6668 Bluff Erosion Control Improvements at 7th Place
CCO#: No. 2
ORIGINATED FROM: Project Development
SOURCE OF FUNDING: Tidelands Fund
REASON: See Attached
COST: \$ 2,673.00
ORIGINAL CONTRACT \$ 301,070.00
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S) \$ <\$11,177.50>
PERCENT (%) OF ORIGINAL CONTRACT AMOUNT -3.71%

DEPARTMENT OF PUBLICWORKS
Traffic & Transportation Bureau Delivery
Certification of Materials or Services

GMM:CRR:cc
r6668-2transmittal

Vendor ID # V046955 Suffix 01
POPW 11000027
By: Mar P. L. A 2.14.12 DATE
PWCIP3B/216009
PW8260-1130

MS
2/14/12



OFFICE OF THE CITY MANAGER
 CITY OF LONG BEACH
 LONG BEACH, CALIFORNIA 90802

To: G.B. Cooke, Inc.
 580 E. Foothill Ave
 Azusa, CA 91702

Date: February 6, 2012
 R- 6668
 Contract No. 31976
 Program No. PW8260-11

PROJECT: Bluff Erosion Control Improvement at 7th Place

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with procedures for change in work established in the specifications, you are authorized to do the following:

- (C) 1. Provide all labor, materials and equipment to place rocks in swale, as directed by the Project Engineer, for the lump sum cost of \$ 220.00
- (C) 2. Provide all labor, materials and equipment to realign the planned location of the irrigation control cabinet, as directed by the Project Engineer, for the lump sum cost of \$ 220.00
- (C) 3. Provide all labor, materials and equipment to relocate the plants at the entrance of 21 7th Place, including temporary pedestrian barrier, as directed by the Project Engineer, for the lump sum cost of \$ 330.00
- (C) 4. Provide all labor, materials and equipment to plant additional plant material at the apartment entrance, as directed by the Project Engineer, for the lump sum cost of \$ 253.00
- (A) 5. Provide all labor, materials and equipment to place additional two (2") inch mulch material from Earth Works, Inc., as directed by the Project Engineer, for the lump sum cost of \$ 660.00
- (A) 6. Compensation due the contractor for installing additional jute matting staples, as directed by the Project Engineer, for the lump sum cost of \$ 97.00
- (A) 7. Provide all labor, materials and equipment to place Low Growing Annual flower mix with Endo Beto plus soil conditioner by Ricon-Vitova Insectarics, Inc. including a nine (9) month maintenance period, as directed by the Project Engineer, for the lump sum cost of \$ 893.00

TOTAL ESTIMATED INCREASE TO CONTRACT COST \$2,673.00



By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth hereinabove shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED FIVE (5) WORKING DAYS AFTER THE DIRECTOR'S SIGNATURE.

Recommended by:

[Signature] 2/15/12
Chief Construction Inspector (Date)

[Signature] 2/18/12
Construction Services Officer (Date)

[Signature] 2/27/12
Deputy Director of Public Works/
City Engineer (Date)

Approved by:

[Signature] 2-22-12
Contractor-Company Officer (Date)

[Signature] 2/28/12
Director of Public Works (Date)

Funds are available for this purpose:

[Signature] 2-22-12
Financial Management (Date)

cc: Auditor
Accounting
City Clerk-Originals
Construction Division

Contract Compliance
Project Development