

**CHANGE ORDER(s)
AND /OR
LETTER(s) OF EXTENSION**

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 2
DATED 7/30/2013**

**FILED WITH CONTRACT # 32995
(C S LEGACY CONSTRUCTION, INC)**

290



OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CALIFORNIA 90802

To: C.S. Legacy Construction, Inc.
2230 Lemon Avenue
Long Beach, CA 90806

Date: July 30, 2013
R- 6952
Contract No. 32995
Program No. PW3070-45

PROGRAM: Chittick Field Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

- (C) 1. Provide all labor, materials and equipment to re-establish \$687,072.00 for lighting to contract Bit Item No. 82 that was deducted in the March 19, 2013 Council Letter, as directed by the Project Engineer, for the lump sum cost of \$ 687,072.00

- (A) 2. Provide all labor, materials and equipment to incorporate the electrical design change from the planned two (2) Southern California Edison (SCE) meters to three (3) SCE meters that will allow for separate metering of the Musco field lighting, the low flow pump station and the restroom facility, as directed by the Project Engineer, for the lump sum cost of \$ 6,548.84

- (A) 3. Provide all labor, materials and equipment to install parking lot lighting per option 2 in response to request for information (RFI) No. 32, as directed by the Project Engineer, for the lump sum cost of \$ 26,155.64

TOTAL ESTIMATED INCREASE TO CONTRACT COST. \$ 719,776.48

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED


Recommended by:


Approved by:



Chief Construction Inspector (Date)

 8-30-13
Contractor-Company Officer (Date)

 8/11/13
Construction Services Officer (Date)

 9/19/2013
Acting Director of Public Works (Date)

 9/3/13
Project Engineer (Date)

 9/5/13
Assistant City Engineer (Date)

Funds are available for this purpose:

 9/3/13
Financial Management (Date)

cc: Auditor
Accounting
City Clerk-Originals
Construction Division