



CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

DATED 6/9/2015

FILED WITH CONTRACT # 33557

(GRIFFITH COMPANY)



4100 E. Donald Douglas Drive, Floor 2
Long Beach, CA 90808
Tel 562.570.2619
Fax 562.570.2601
www.lgb.org

C40
MEMORANDUM



Date: June 9, 2015
To: Bryant L. Francis, Director, Long Beach Airport
From: Stephan Lum, P.E., Civil Engineer, Long Beach Airport
Subject: **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: AP-1070-57: R-6957 Rehabilitation of Access to Taxiways E&F, Phase II at the Long Beach Airport. Long Beach Contract No. 33577

CCO #: 001

ORIGINATED FROM: AIRPORT ENTERPRISE FUND (EF320)

SOURCES OF FUNDING:

- AIRPORT IMPROVEMENT PROGRAM (AIP)
GRANT NOS. 3-06-0127-40
SF002, INDEX APCIPEB: **\$110,763.85**
- PASSENGER FACILITY CHARGES (PFC)
SF008, INDEX APCIPEH: **\$11,411.15**

FUNDING ELIGIBILITY BY ITEM: 90.66% APCIPEB / 9.34% APCIPEH: ITEMS 1-3

REASON: SEE ATTACHED

COST: \$122,175.00

ORIGINAL CONTRACT: \$2,584,744.15

CCO #1 \$122,175.00

TOTAL CHANGE ORDERS: \$122,175.00

PERCENTAGE (%) CHANGE: 4.73%

RECEIVED
CITY CLERK
LONG BEACH, CA
15 JUL 30 PM 2:16

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

To: Griffith Company
12200 Bloomfield Avenue
Santa Fe, CA 90670

Date: June 9, 2015
R- 6957
Contract No.: 33577
Program No.: AP1070-57

PROJECT: Rehabilitation of Access to Taxiways E and F, Phase II at the Long Beach Airport

CONTRACT CHANGE ORDER AUTHORIZATION NO. 001

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, materials, equipment, and incidentals necessary to stripe new runway hold bars on Taxiway K at Runway 12-30, at the lump sum cost of \$4,025.00,

as directed by the Project Engineer,
for the lump sum cost of \$4,025.00
2. Provide all labor, materials, equipment, and incidentals necessary to perform non-destructive striping removal, at the unit cost of \$2.95 per square foot (40,000 SF @ \$2.95/SF), per Contractor's proposal number COR 001,

as directed by the Project Engineer,
for the estimated cost of \$118,000.00

In accordance with Section 3-3, Extra Work of the Standard Specifications For Public Works, 2012 Edition, you are authorized to do the following:

3. Provide all labor, materials, equipment, and incidentals necessary to remove three (3) taxiway edge light footings,

as directed by the Project Engineer,
for the estimated cost of \$150.00

TOTAL ESTIMATED CHANGE TO CONTRACT COST. \$122,175.00

12 JUN 20 09 51:16

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:

Approved by:

[Signature] 6-9-2015
Project Manager/Civil Engineer (Date)

[Signature] 6/15/15
Chief Construction Inspector (Date)

[Signature] 6/25/15
Airport Director (Date)

[Signature]
Contractor (Date)

Lucas J. Walker, VP/Regional Mgr

Funds are available for this purpose:

[Signature]
Financial Management (Date)

 **RECEIVED**
7-2-15

 **RECEIVED**
6-29-15