

CHANGE ORDER(s)
AND/OR
LETTER(s) OF EXTENSION

--

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2
DATED OCTOBER 12, 2017

FILED WITH CONTRACT #34672
(ENVIRONMENTAL CONSTRUCTION, INC)

34672

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Environmental Construction, Inc.
21550 Oxnard Street, Suite 1050
Woodland Hills, CA 9136

Date: 01/12/2018
R-7060
CONTRACT NO.: 34672
PROGRAM NO.: PW307059

PROJECT: RED CAR GREENWAY PROJECT

CONTRACT: CHANGE ORDER AUTHORIZATION NO. 2

PART 1 REASON FOR CHANGE

The work outlined in this Change Order was not included in the original scope of work assigned to the prime contractor. However this work needs to be done to complete the construction of the Red Car Greenway project on the former Pacific Electric Railway Right-of-Way between E. 4th Street/Park Avenue and Ximeno Avenue. The scope of this change order includes the following:

- 1.1. Change order required for the installation of skate stoppers on raised curbs of new curb ramp at Prospect Avenue to deter unwanted skateboarding along the surface of curbs.
- 1.2. Change order required for the installation of jute netting on steep cut back slope along north side of Prospect Avenue for slope stabilization and erosion control.
- 1.3. Change order required for the placement of mulch by the Conservation Corps of Long Beach under the supervision of ECI.

PART 2 DESCRIPTION OF CHANGE

- 2.1. Provide all labor, materials, equipment, tools and incidentals required to install skate stoppers on raised curbs of new Prospect Avenue curb ramp complete in place, as agreed to in Change Order Request #11R1 dated December 12, 2017.
- 2.2. Provide all labor, materials, equipment, tools and incidentals required to install jute netting on cut back slope along north side of Prospect Avenue complete in place, as agreed to in Change Order Request #12R1 dated November 20, 2017.
- 2.3. Provide all labor, materials, equipment, tools and incidentals required for the placement of the mulch by the Conservation Corps of Long Beach, under the supervision of ECI, complete in place, as directed by the Project Manager.

PART 3 CHANGE IN CONTRACT AMOUNT

- A. BID ITEM QUANTITY ADJUSTMENTS
None
- B. EXTRA WORK/AGREED PRICE

In accordance with procedures for changes in the work established in the specifications, you are authorized to do the following.

- 3.1. This payment includes costs for installation of skate stoppers. Provide all labor, materials, equipment, and installation of the additional items, as directed by the Project Manager, for the lump sum price of \$2,508.32.
- 3.2. This payment includes costs for installation of jute netting. Provide all labor, materials, equipment, and installation of the additional items, as directed by the Project Manager, for the lump sum price of \$1,410.63.
- 3.3. This payment includes for the costs associated with the placement of additional mulch in the park by the Conservation Corp of Long Beach, under the supervision of ECI, including all labor, materials, equipment, tools and incidentals required for the completion of the work at the lump sum price \$3,662.00.

- Net Bid Item Quantity Adjustment = \$ 0.00
- Net Extra Work / Agreed Price = \$ 7,580.95
- Net to Contract Cost = \$ 7,580.95

PART 4 CHANGE IN CONTRACT TIME

Time for completion of all work under the contract will be extended three (3) Working Days beyond the Deputy Director/City Engineer's Signature.

By signing this change order, the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The Prices set forth herein above shall be considered full compensation for all obligations of the Contractor associated with this change order, and the City will not be liable for any claim of the Contractor for delays or extra compensation resulting from performance of the requirements of this change order.

Recommended By:

Approved By:




Chief Construction Inspector (Date) 2-5-2018



Contractor (Date) 1/25/18



Construction Services Officer (Date) 2/5/18



Deputy Director/City Engineer (Date) 2/13/18



Project Manager (Date) 1/31/2018

Financial Management (Date)