

**CHANGE ORDER(s)  
AND /OR  
LETTER(s) OF EXTENSION**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 1  
DATED 7/23/2014**

---

**FILED WITH CONTRACT # 24289  
(CITY LIGHT & POWER, INC)**



OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

City Light & Power, Inc.  
2961 Redondo Avenue  
Long Beach, CA 90806

Date: July 23, 2014  
R- 6958  
Contract No.: 24289  
Program No.: PW5062-~~39~~63

PROJECT: Pine Avenue Streetscape Improvements  
CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor materials and equipment to add an additional 1"-inch polyvinyl chloride conduit for future use, as the negotiated unit cost of \$2.03 per lineal foot (3860/LF @ \$2.03/LF), as directed by the Project Engineer, for the lump sum cost of.....\$ 7,835.80
2. Credit due the agency for not being required to temporary existing street light poles, at the negotiated unit cost of \$431.25 each (32/EA @ \$431.25/EA), as directed by the Project Engineer, for the estimated cost of.....<\$13,800.00>

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST.....<\$ 5,964.20>


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:


Approved by:


  
Chief Construction Inspector (Date) 9/18/14

  
Construction Services Officer (Date) 9/18/14

  
Project Manager (Date) 9.23.14

ROBERT WOODINGS

  
Contractor (Date) 8/29/14

  
Director of Public Works/ (Date) 9/25/14  
City Engineer

Funds are available for this purpose:

  
Financial Management (Date) 9/24/14