

CHANGE ORDER(s)
AND /OR
LETTER(s) OF EXTENSION

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1
DATED 1/21/2015

FILED WITH CONTRACT # 33536
(POWELL CONSTRUCTORS INC)




City of Long Beach
Working Together to Serve

Memorandum



RECEIVED
CITY CLERK
LONG BEACH, CA
15 MAR 13 AM 11:55

Date: January 21, 2015
To: Ara Maloyan, Director of Public Works
From:  Eric Lopez, Tidelands CIP Officer
Subject: CONTRACT CHANGE ORDER TRANSMITTAL MEMO

PROJECT: R-6914 Beach Pedestrian Path

CONTRACTOR: Powell Contractor, Inc.

CCO#: No. 1

ORIGINATED FROM: Project Development

SOURCE OF FUNDING: CIP/Tidelands

REASON: See Attached

COST (CCO#1): \$ 37,537.79

ORIGINAL CONTRACT: \$ 5,519,700.00

**APPROVED
CONTINGENCY (15%):** \$ 827,955.00

**ORIGINAL CONTRACT
+ CONTINGENCY
(NOT TO EXCEED)** \$ 6,347,655.00

**TOTAL AMOUNT OF CCO'S
TO DATE (INCLUDING
PROPOSED CCO'S)** \$ 37,537.00

**PERCENT (%) OF
CONTINGENCY USED IN
CHANGE ORDERS TO DATE
(INCLUDING PROPOSED)** .06% of 15%

TIDELANDS CAPITAL IMPROVEMENT PROJECTS
Certification of Materials and Services

Vendor # V061190 01
BP PO CM15000001
Project PW8300 Detail 0430
Index CMCIPJT Subject 210009
Grant Detail
Authorized by Ramiro S. Roven
2-12-15



RECEIVED
2-12-15



OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

To: Powell Contractor, Inc.
8555 Banana Avenue
Fontana, CA 92335

Date: January 21, 2015
R- 6914
Contract No.: 33536
Program No.: PW8300 0430

PROJECT: Beach Pedestrian Path

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, materials and equipment to install eight (8) section of temporary fencing to separate the bike path from vehicles in the Junipero parking lot as requested by the Agency per Contractors proposed CCO No. 1,
as directed by the Project Manager,
for the lump sum cost of. \$ 1,638.96
2. Credit due the Agency for the deletion of American With Disabilities Act (ADA) curb ramp that was shown to be removed and reconstructed on the construction drawings, however the ADA ramp was recently upgraded and was therefore deleted per Request for Information (RFI) No. 2 and Contractors proposed CCO No. 2,
as directed by the Project Manager,
for the lump sum cost of. \$ < 2,000.00>
3. Provide all labor, materials and equipment to fabricate and install three (3) additional public information signs as requested by the Agency per Contractors proposed CCO No. 3,
as directed by the Project Manager,
for the lump sum cost of. \$ 1,102.94
4. Provide all labor, materials and equipment to remove four (4) headwalls and portions of existing reinforced concrete pipe (RCP) that could not be incorporated in the new pedestrian path as indicated on the construction drawings per response to RFI No. 10 and Contractors proposed CCO No. 6,
as directed by the Project Manager,
for the lump sum cost of. \$ 22,366.62
5. Provide all labor, materials and equipment to remove and replace additional section of concrete bike path in order to eliminate an angle point in the new bike path per Contractors proposed CCO No. 7,
as directed by the Project Manager,
for the lump sum cost of. \$ 5,831.23

6. Compensation due the Contractor for procuring and payment for permit fees associated with the State Water Resource Board permit per Contractors proposed CCO No. 8, as directed by the Project Manager, for the lump sum cost of. \$ 930.18

7. Provide all labor, materials and equipment to furnish and install trash rack per American Public Works Association (APWA) Standard Plan 306-2, in response to RFI No. 5 and contractors proposed CCO No. 10, as directed by the Project Manager, for the lump sum cost of. \$ 7,667.86

TOTAL ESTIMATED INCREASE TO CONTRACT COST. \$ 37,537.79 ✓

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:


Approved by:


Chief Construction Inspector (Date)


Contractor-Company Officer (Date)


Tidelands CIP Officer (Date)


Director of Public Works (Date)


Project Manager (Date)


Financial Management (Date)