

**CHANGE ORDER(s)  
AND /OR  
LETTER(s) OF EXTENSION**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 1  
DATED 5/1/2013**

---

**FILED WITH CONTRACT # 32995  
(C S LEGACY CONSTRUCTION, INC)**

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CALIFORNIA 90802



To: C.S. Legacy Construction, Inc.  
2230 Lemon Avenue  
Long Beach, CA 90806

Date: May 01, 2013  
R- 6952  
Contract No. 32995  
Program No. PW3070-45

PROGRAM: Chittick Field Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

- (C) 1. Provide all labor, materials and equipment to remove and reconstruct one hundred eighty (180) lineal feet of existing eight (8) inch masonry block retaining wall two (2) feet high to accommodate the new slope grading plan at the south side of the project adjacent to the existing Los Angeles County pump station, as directed by the Project Engineer, for the estimated cost of . . . . . \$ 9,888.02

In accordance with Section 3-3, Extra Work of the Standard Specifications for Public Works 2009 Edition, you are authorized to do the following:

- (A) 2. Provide all labor, materials and equipment to install 1000 lineal feet by 10 feet wide by 12 inches in depth of rock on fabric on geogrid structural section per Group Delta consultant geotechnical recommendation at the project west slope, as directed by the Project Engineer, for the estimated cost of . . . . . \$ 30,000.00

**TOTAL ESTIMATED INCREASE TO CONTRACT COST. . . . . \$ 39,888.02**

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED


Recommended by:

Approved by:


 5/6/13  
Chief Construction Inspector (Date)

 5/6/13  
Contractor-Company Officer (Date)

 5/2/13  
Construction Services Officer (Date)

 5/17/13  
Acting Director of Public Works (Date)

 5/6/13  
Project Engineer (Date)

 5/16/13  
Assistant City Engineer (Date)

Funds are available for this purpose:

 5/15/13  
Financial Management (Date)

cc: Auditor  
Accounting  
City Clerk-Originals  
Construction Division

Contract Compliance  
Project Development