

**CHANGE ORDER(s)**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 1**

--

**DATED 10/19/2016**

---

**FILED WITH CONTRACT # 34278**

**(CW CROSSER CONSTRUCTION, INC)**



**ORIGINAL**

**Date:** October 28, 2016  
**To:** Craig Beck, Director of Public Works  
**From:** George Ker, Senior Civil Engineer, Public Works  
**Subject:** CONTRACT CHANGE ORDER TRANSMITTAL MEMO

PROJECT:	R-7055
CONTRACTOR:	C. W. Crosser Construction Inc.
CCO#:	1
ORIGINATED FROM:	Parks, Recreation and Marine
SOURCE OF FUNDING:	Grant Funding PR84CC-1201
REASON:	See Attached
COST (CCO#1):	\$200,000, T&M work
ORIGINAL CONTRACT:	\$4,971,287
APPROVED CONTINGENCY (15%):	\$745,693
ORIGINAL CONTRACT AMENDED CONTRACT VIA COUNCIL LETTER (NOT TO EXCEED)	\$5,716,980
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S)	\$200,000
PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED)	27%

Version: V065293  
 PO/Order: PO PW 16000025  
 Proj/Program: 3320-0230  
 Grant/Account: PR84CC-1201  
 Index/Serial: PWCIPAB/210009  
 By: W. A. Ker 10-28-16

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

Yu-Tien Chao  
CW Crosser Construction  
1250 N. Lakeview Avenue, Suite J  
Anaheim, CA 92807-1801

DATE: October 19, 2016  
Specification: R-7055  
Contract No.: 34278  
Program No.: PW3320-02  
PO No: POPW16000025

PROJECT: Deforest Wetlands Restoration

CONTRACT CHANGE ORDER AUTHORIZATION NO. 01

In accordance with procedures for changes in the work as established in the specifications, the Contractor is authorized to proceed with the following scope of work:

1. RFP 003 - Additional Tree Pruning, Clearing/Grubbing and Removal of potentially Hazardous Materials. Per the Owners request provided in RFP 003, Contractor is authorized to proceed on Time and Material in order to provide all labor, materials and equipment necessary to (1) Prune and/or remove trees only as required to allow access for equipment required to perform clearing and grubbing potentially impacted by hazardous material, (2) Utilize equipment to clear and grub all areas potentially impacted by hazardous materials and (3) Utilize equipment to load collected material into trash compactors and roll-off containers provided by the City which will be taken to the City's SERRF facility for incineration. Costs associated with Time and Material work shall be performed under the direction of the City Engineer and be in accordance with Division H, Section 3-3 of the project specifications.

Labor utilized for the supervision and handling of potentially Hazardous Material shall have the appropriate licenses/certifications to perform the scope of work.

The Contractor is to coordinate Time and Material work as directed by the City Engineer. The Contractor is required to account for the costs accumulated for performing the additional work and is required to suspend the Time and Material work as necessary to ensure that the total costs associated with the additional work do not extend beyond the estimated amount.

The Contractor is authorized to perform the additional work on a Time and Material basis for the estimated amount of.....\$ 200,000.00

TOTAL INCREASE TO THE CONTRACT COST.....\$ 200,000.00 TOTAL\*

INCREASE TO THE CONTRACT DURATION.....0 Days\*\*


\* Time and Material reports and/or tickets associated with work authorized for this CCO shall be reviewed and verified by City Engineer for each day Time and Material work is performed. Consolidated costs associated with the Time and Material tickets and/or daily reports shall be collected into a COR by the Contractor and submitted to City Engineer for review within one (1) week of performing the work. Timely submission of COR's will assist in the effort to ensure that the costs associated with the additional work do not exceed the amount estimated cost for this Contract Change Order Authorization.


\*\* Time extensions will be considered under separate cover only with a reviewed time impact analysis based on observations of as-built conditions.

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered verified by City Engineer and be considered full compensation for all obligations of the Contractor associated with claim of the Contractor for extra compensation resulting from performance of the requirements of this change order.

Recommended by:

  
10/19/16  
Construction Manager (Date)

  
Paul J Buckley  
10/19/16  
Simplus Project Manager (Date)

  
10/24/16  
City Project Manager (Date)

  
10-26-16  
Chief Construction Inspector (Date)

Approved by:

Contractor Refused to Sign  
Contractor (Date)

  
OCT 26 2016  
Construction Services Officer (Date)

  
10/27/16  
City Engineer (Date)

Funds are available for this purpose:

  
10-31-16  
Financial Management (Date)