

34292

AMENDMENT NO. 1
LETTER OF AGREEMENT
BETWEEN
CITY OF LONG BEACH
AND

THE LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY

This Amendment No. 1 to Letter of Agreement (this "Amendment"), is dated as of January 11, 2016, by and between City of Long Beach ("Project Sponsor"), and the Los Angeles County Metropolitan Transportation Authority ("LACMTA").

RECITALS:

A. Project Sponsor and LACMTA entered into that certain Letter of Agreement No. LOA.P00F3518, dated February 20, 2013, (the "Existing LOA"), which Existing LOA provides for the Daisy Corridor & 6th Street Bike Boulevard, ("the Project"); and

B. Whereas, LACMTA Board on June 25, 2015, desires to extend the lapsing date of Funds programmed for Fiscal Year (FY) 2012-13 to June 30, 2016; and

C. Project Sponsor and LACMTA desire to amend the Existing LOA as provided herein.

AGREEMENT:

NOW, THEREFORE, for good and valuable consideration, the receipt and adequacy of which are hereby acknowledged, the parties hereby agree as follows:

1. Part II, Paragraph 6.1(ii) of the Existing LOA is hereby amended by deleting it in its entirety and replacing it with the following: "All Funds programmed for FY 2012-13 are subject to lapse on June 30, 2016. All funds programmed for FY 2014-15 are subject to lapse on June 30, 2017."

2. Part I, Paragraph 11 of Existing LOA is hereby amended to change LACMTA's project manager to Brett Thomas, mail stop 99-22-27A.


3. Attachment B – Scope of Work, attached to the Existing LOA is hereby amended by deleting the Milestone/Schedule and replacing it with the following Revised Project Schedule:

LOA Milestones	Original LOA Schedule in Scope of Work		Revised Project Schedule	
	Start Date	End Date	Start Date	End Date
Environmental Clearance			12/2009	Pending
Design Bid & Award	N/A	N/A	N/A	N/A
Design		04/14	02/2012	12/2015
Right-of-Way Acquisition	N/A	N/A	N/A	N/A
Construction Bid & Award		01/15	06/2016	09/2016
Construction		09/15	12/2016	06/2017
Total Project Duration (Months)				

4. Except as expressly amended hereby, the Existing LOA remains in full force and effect as originally executed. All rights and obligations of the parties under the Existing LOA that are not expressly amended by this Amendment shall remain unchanged.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 1 to be duly executed and delivered as of the above date.

LOS ANGELES COUNTY
METROPOLITAN TRANSPORTATION AUTHORITY

By: 
Philip A. Washington
Chief Executive Officer

Date: 04/05/16


APPROVED AS TO FORM:

MARY C. WICKHAM
County Counsel

By: 
Deputy


Date: 2/16/16

CITY OF LONG BEACH

By: 
Patrick West
City Manager

Date: 3/21/16

APPROVED AS TO FORM:

By: 
Charles Parkin
City Attorney

Date: 3-3-16