



CHANGE ORDER(s)

AND /OR


LETTER(s) OF EXTENSION

--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 2
DATED JANUARY 30, 2017**

FILED WITH CONTRACT #34111

(SEQUEL CONTRACTORS, INC)



City of Long Beach
Working Together to Serve

Memorandum

Date: January 30, 2017
To: Sean Crumby, Deputy Director/City Engineer
From: Marc Wright, Construction Services Officer
Subject: **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: Contract-34111 R-7013 Improvements of Studebaker Road
between Spring Street and Wardlow Road

CONTRACTOR: Sequel Contractors

CCO#: No. 2

ORIGINATED FROM: Project Development

SOURCE OF FUNDING: CIP GAS TAX (Prop A/C)

REASON: See Attached

COST (CCO#2): \$ 111,769.13

ORIGINAL CONTRACT: \$ 1,245,065.00

APPROVED CONTINGENCY (15%) \$ 186,759.75

ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED) \$ 1,431,824.75

TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S) \$ < 95,530.87 >

PWCIPCC PW5062 82
PWCIYCA PW4230 65 \$ 82,098.26
\$ 29,670.87
\$ 111,769.13

PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED) (7.67%)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

To: Sequel Contractors Inc.
13546 Imperial Hwy.
Santa Fe Springs, CA 90670

Date,
R-
Contract No.:
Program No.:

January 30, 2017
7013
34111
PW5062 8240

PROJECT: Studebaker Rd. Improvements between Spring Street and Wardlow Road

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with procedures for change in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, materials, equipment, and incidentals necessary to trim trees at forty nine (49) locations. Price includes traffic control, as directed by the Project Engineer,
for the lump sum cost of \$ 26,701.79
2. Provide all labor, materials, equipment, and incidentals necessary to furnish and install Rectangular Rapid Flashing Beacon per revision 1, Detail 5, Construction Note 98 of contract drawings, as directed by the Project Engineer,
for the lump sum cost of..... \$ 33,135.27
3. Provide all labor, materials, equipment, and incidentals necessary to provide survey grades and field design Portland Cement cross gutter at Mezzanine Way, as directed by the Project Engineer,
for the lump sum cost of \$ 647.44
4. Provide all labor, materials, equipment, and incidentals necessary to install additional safety step domes at various locations due to revised American with Disability Acts ramps, as directed by the Project Engineer,
for the lump sum of. \$ 7,328.76
5. Provide all labor, materials, equipment, and incidentals necessary to install two hundred (200) K-71 green bollards (provided by the city) along the bike lane east and west side of Studebaker Road between Spring Street and Wardlow Road, as directed by the Project Engineer,
for the lump sum cost of. \$ 20,268.98
6. Provide all labor, materials, equipment, and incidentals necessary to remove existing asphalt concrete and base pave asphalt concrete on the east and west side of new cross gutter at Studebaker and Mezzanine Street due to grade adjustments for new cross gutter and new driveway approach, as directed by the Project Engineer,
for the lump sum cost of. \$ 7,689.41
7. Provide all labor, materials, equipment, and incidentals necessary to pave asphalt concrete at the back of the commercial driveway at 3014 Studebaker Road due to grade adjustments at the driveway approach, as directed by the Project Engineer,
for the lump sum cost of\$ 1,090.90
8. Provide all labor, materials, equipment, and incidentals necessary to sawcut two feet (2') at the back of existing driveway S/E corner of Studebaker Road and Spring Street to allow for adjusted grades on new Portland Cement Concrete driveway approach, as directed by the Project Engineer,
for the lump sum cost of\$ 460.08


- 10. Provide all labor, materials, equipment, and incidentals necessary to install yellow sharks teeth striping at crosswalks at Rosebay Street, as directed by the Project Engineer,
for the lump sum cost of \$ 1,003.54
- 11. Provide all labor, materials, equipment, and incidentals necessary to install ninety four linear feet (94 LF) metal handrailing Type A, galvanized finish at bus pad landing located on the southeast corner of Studebaker Road and Wardlow Road, as directed by the Project Engineer,
for the lump sum cost of\$ 13,101.72


TOTAL ESTIMATED CHANGE TO CONTRACT COST.....\$111,769.13

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED FIVE (5) WORKING DAYS AFTER THE SIGNATURE OF THE DEPUTY DIRECTOR/CITY ENGINEER.

Recommended by:

 _____ 2/6/17
 Project Manager (Date)


 _____ 2-2-2017
 Chief Construction Inspector (Date)


 _____ 2/3/17
 Construction Services Officer (Date)

Approved by:

 _____ 02/03/17
 Contractor (Date)


 _____ 2/6/17
 Deputy Director/City Engineer (Date)

Funds are available for this purpose:


 _____ 5/8/2017
 Financial Management (Date)