



**CHANGE ORDER(s)**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 3**

--

--

**DATED 10/15/2015**

---

**FILED WITH CONTRACT # 24289**

**(CITY LIGHT & POWER, INC)**

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

City Light & Power  
2961 Redondo Avenue  
Long Beach, CA 90806

Date: October 15, 2015  
R- 6958  
Contract No.: 24289  
Program No.: PW5062-63

PROJECT: Pine Avenue Streetscape Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 3

In accordance with Procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, equipment and materials to install festival lighting on Pine Ave. from 1<sup>st</sup> St. to Broadway in accordance with the following scope of work:
  - A. Install a new dedicated circuit from street light pedestal #QCF003, located on the southwest corner of Pine Ave. and 3<sup>rd</sup> St., to street light pole #QC1033, located at the SW corner of Pine Ave & Broadway Avenue.
  - B. Utilize the existing street light conduit to pull in new THHN wire into a new pull box at the base of pole #QC1033.
  - C. Install new conduit sweeps into the base of the pole and run wire up to a new GFI outlet which will include an "IN USE COVER", so the festival lighting can be plugged in and the outlet locked to avoid unwanted usage.
  - D. Install aircraft cable and attach Dekralite LED festival lights in accordance with the approved submittal and block pattern diagram.

**TOTAL INCREASE TO CONTRACT COST . . . . . \$ 11,064.00**

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

Recommended by:

Approved by:

R. Hendh For 10/22/15  
Acting Chief Const. Inspector (Date)

[Signature] 11/12/15  
Contractor (Date)

[Signature] 11.12.15  
Project Manager (Date)  
ROBERT WOODINGS

[Signature] 11/30/15  
Deputy Director/City Engineer (Date)

Funds are available for this purpose:

[Signature] 11-30-15  
Financial Management (Date)





**City of Long Beach**  
Working Together to Serve

RECEIVED  
CITY CLERK  
LONG BEACH, CALIF.

**Memorandum**

16 JAN 14 AM 9:40

*Handwritten scribble*

**Date:** October 15, 2015  
**To:** Sean Crumby, Deputy Director/City Engineer  
**From:** Douglas McLaughlin, Acting Chief Construction Inspector  
**Subject:** **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: R-6958 Pine Avenue Streetscape Improvements

CONTRACTOR: City Light & Power

CCO#: No. 3

ORIGINATED FROM: Project Development

SOURCE OF FUNDING: Varies

REASON: See Attached

COST (CCO#3): \$ 11,064.00

ORIGINAL CONTRACT: \$ 751,331.00

TOTAL AMOUNT OF CCO'S  
TO DATE (INCLUDING  
PROPOSED CCO'S) \$ 58,950.80

PERCENT (%) OF  
ORIGINAL CONTRACT USED  
IN CHANGE ORDERS TO DATE  
(INCLUDING PROPOSED) 7.85%

DEPARTMENT OF PUBLIC WORKS  
CAPITAL IMPROVEMENT PROJECTS  
Certification of Materials or Services

Vendor ID# V027042  
POPW 14000015-03  
Proj/Proj detail PW 506216330  
Index/Subobject PWIPAB 1210009  
Grant/Grant detail PWDLBA-1301  
User Code N/A

By [Signature] 11/13/15  
DATE