

CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

DATED 11/2/2015

FILED WITH CONTRACT # 33796

(PALP, INC DBA EXCEL PAVING CO)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Palp, Inc. DBA: Excel Paving Co.
2230 Lemon Avenue
Long Beach, CA 90806

Date: November 2, 2015
R- 6972
Contract No.: 33796
Program No.: PW5062-64

PROJECT: Alamitos Park Project Street and Storm Drain Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with Procedures for changes in the work as established in the specifications, you are authorized to provide all labor, materials and equipment to do the following:

1. Relocate interfering street light pull box due to conflict with new No. 5 Traffic Signal Pole at S/E corner of 7th St. and Olive Ave. (RFI 10), as directed by the Senior Traffic Engineer,
for the lump sum cost of \$ 1,780.67
2. Relocate and reroute the pull box associated conduit and conductors at N/W corner of 6th St. and Olive Ave. (RFI 15), as directed by the Senior Traffic Engineer,
for the lump sum cost of \$ 3,069.97
3. Intercept traffic signal interconnect at 6th St. and Olive Ave. and install new interconnect to the controller to avoid splicing (RFI 16), as directed by the Senior Traffic Engineer,
for the lump sum cost of \$ 5,832.45
4. Furnish and install new traffic signal interconnect cable per (RFI 23) from 6th St. and Alamitos to replace the existing spliced dual cable, as directed by the Senior Traffic Engineer,
for the lump sum cost of \$ 2,614.44
5. Furnish and install all additional conduit and interconnect cable on Alamitos from 5th St. to 6th St. at Alamitos as required per (RFI 11), as directed by the Senior Traffic Engineer,
for the lump sum cost of \$ 8,600.91
6. Remove large ficus tree at H-636 E. 7th St., as directed by the City Arborist,
for the lump sum cost of \$ 1,100.00
7. Remove large ficus tree at H-711 E. 7th St. and trim canopy and grind roots 12 inches below the existing sidewalk at the Jacaranda N/W Olive Ave. and 7th St., as directed by the City Arborist,
for the lump sum cost of \$ 1,981.00

In accordance with Section 3-3, extra work, of the Standard Specifications For Public Works Construction 2012 Edition, you are authorized to the following:

8. Extend 2 inch GRC loop stub outs, out of new cross gutters at N/S of 7th St and Olive Ave, as directed by the Senior Traffic Engineer,
for the estimated cost of \$ 2,000.00

- 9. Re-route existing advance loop stub out, one standard loop stub out, and relocate existing traffic signal No. 6E pull box including conduit and conductors from the new curb ramp S/E of 7th St and Atlantic Avenue, as directed by the Senior Traffic Engineer,
for the estimated cost of \$ 7,500.00
- 10. Relocate the loop stub out adjacent to 638 Atlantic Avenue at new street light pole RFI 22, as directed by the Senior Traffic Engineer,
for the estimated cost of \$ 3,000.00
- 11. Relocate street light pull box and conduit out of new Catch Basin No.8 location at S/E corner of 7th St and Lime Avenue, as directed by the Project Manager,
for the estimated cost of \$ 3,000.00
- 12. Remove all conflicting striping and install new striping per Road Closure Striping Plan, as directed by the City Senior Traffic Engineer,
for the estimated cost of \$ 4,500.00
- 13. Provide survey for additional work at 7th St. and Lime Ave, N/W & S/W corner of 7th St. and Atlantic Avenue, 6th St and MLK curb return and curb and gutter on MLK at 7th St., as directed by the Project Manager,
for the estimated cost of \$ 1,500.00
- 14. Extra traffic signal controller and pull box work including the covering of traffic signal and pedestrian heads at 7th St. and MLK and Alamitos for the closure of MLK from 6th St. to 7th St., as directed by the Senior Traffic Engineer,
for the estimated cost of \$ 800.00


TOTAL ESTIMATED INCREASE TO CONTRACT COST \$ 47,279.44


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED 10 ADDITIONAL WORKING DAYS TO 11-17-15.


Recommended by:


 Acting Chief Const. Inspector (Date) 2/2/16



 Project Manager (Date) 2/10/16

Approved by:


 Contractor (Date) 1/29/16


 Deputy Director/City Engineer (Date) 3/21/16

Funds are available for this purpose:


 Financial Management (Date) 3-21-16