

**CHANGE ORDER(s)**

**AND/OR**

**LETTER(s) OF EXTENSION**


--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 3  
DATED MARCH 16, 2012**

---

**FILED WITH CONTRACT #31976**

**(G B COOKE, INC)**



**City of Long Beach**  
**Working Together to Serve**

**Memorandum**

RECEIVED  
CITY CLERK  
LONG BEACH, CA

12 JUN 22 AM 9:51

**Date:** March 16, 2012  
**To:** Mark Christoffels, Deputy Director of Public Works / City Engineer  
**From:** *GMM* Gillis M. Monroe, Construction Services Officer  
**Subject:** **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

**PROJECT:** R-6668 Bluff Erosion Control Improvements at 7<sup>th</sup> Place  
**CCO#:** No. 3  
**ORIGINATED FROM:** Project Development  
**SOURCE OF FUNDING:** Tidelands Fund  
**REASON:** See Attached  
**COST:** \$ 9,508.71  
**ORIGINAL CONTRACT** \$ 301,070.00  
**TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S)** \$ <1,668.79>  
**PERCENT (%) OF ORIGINAL CONTRACT AMOUNT** -0.55%

GMM:CRR:cc  
r6668-3transmittal

DEPARTMENT OF PUBLICWORKS  
Traffic & Transportation Bureau Delivery  
Certification of Materials or Services

Vendor ID # 1086855 Suffix 01  
POPW 11000027  
By: Mar A. G. 4.5.12 DATE  
PWCIPJB / 210009  
PW8260-1130

*AS*  
*5/10/12*

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CALIFORNIA 90802

To: G.B. Cooke, Inc.  
580 E. Foothill Ave  
Azusa, CA 91702

Date: March 16, 2012  
R- 6668  
Contract No. 31976  
Program No. PW8260-11

PROJECT: Bluff Erosion Control Improvement at 7<sup>th</sup> Place

CONTRACT CHANGE ORDER AUTHORIZATION NO. 3

In accordance with procedures for change in work established in the specifications, you are authorized to do the following:

- (B) 1. Provide all labor, materials and equipment to install a 2-inch irrigation backflow unit, security enclosure and a 1 ½-inch irrigation mainline valve, not depicted on the construction plans, as directed by the Project Engineer, for the estimated cost of . . . . . \$ 9,008.71
  
- (A) 2. Provide all labor, materials and equipment to repair a deteriorated gate post and lock assembly, as directed by the Project Engineer, for the estimated cost of . . . . . \$ 500.00

**TOTAL ESTIMATED INCREASE TO CONTRACT COST . . . . . \$ 9,508.71**

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth hereinabove shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED FIVE (5) WORKING DAYS AFTER THE DIRECTOR'S SIGNATURE.

Recommended by:

Approved by:

*Chris Dan* 3/14/12  
Chief Construction Inspector (Date)

*[Signature]* 5-9-12  
Contractor-Company Officer (Date)

*John M. [Signature]* 3/19/12  
Construction Services Officer (Date)

*[Signature]*  
Director of Public Works (Date)

*[Signature]* 4/9/12  
Assistant City Engineer (Date)

*Acting* *[Signature]* 4/9/12  
Deputy Director of Public Works/  
City Engineer (Date)

Funds are available for this purpose:

*[Signature]* 5-18-12  
Financial Management (Date)

cc: Auditor  
Accounting  
City Clerk-Originals  
Construction Division

Contract Compliance  
Project Development