

CHANGE ORDER(s)

AND/OR

LETTER(s) OF EXTENSION

--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 7
DATED AUGUST 25, 2015**

FILED WITH CONTRACT #33457

(FORD E C, INC)



OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

FORD E.C., INC.
10850 Wilshire Boulevard
Los Angeles, CA 90024

Date: August 25, 2015
R- 6983
Contract No.: 33457
Program No.: PW8110-17

PROJECT: Naples NE Quad permanent Seawall Repairs

CONTRACT CHANGE ORDER AUTHORIZATION NO. 7

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

- 1. Provide all labor, materials and equipment to construct PCC steps with 4"-inch risers and 5"-inch risers, at the designated address locations due to the elevation change at the seawall cap, as directed by the Project Manager, for the lump sum cost of.....\$ 61,911.52
- 2. Provide approved landscape plans and all labor, materials and equipment to install the revised irrigation, type and quantity of new trees, shrubs and mulch including a 90 day maintenance period, for the lump sum cost of..... \$ 270,749.00

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST\$ 332,660.52 *✓ 10/25/15*




By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:


Acting Chief Construction Inspector
5/26/15
(Date)



Tideland SIP Officer
9/1/15
(Date)


Project Manager
9/1/15
(Date)



Engineer of Record
9/1/2015
(Date)

Approved by:


Contractor
9/1/15
(Date)


Assistant City Manager
9/2/15
(Date)

Funds are available for this purpose:


Financial Management
9-4-15
(Date)