



**CHANGE ORDER(s)
AND/OR
LETTER(s) OF EXTENSION**

--

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 1
DATED NOVEMBER 14, 2011**

**FILED WITH CONTRACT #31976
(G B COOKE, INC)**



City of Long Beach
Working Together to Serve

Memorandum
RECEIVED
CITY CLERK
LONG BEACH, CA

12 JAN 10 AM 10:03

Date: November 14, 2011
To: Mark Christoffels, Deputy Director of Public Works / City Engineer
From: *GMM* Gillis M. Monroe, Construction Services Officer
Subject: **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

PROJECT: R-6668 Bluff Erosion Control Improvements at 7th Place
CCO#: No. 1
ORIGINATED FROM: Project Development
SOURCE OF FUNDING: Tidelands Fund
REASON: See Attached
COST: \$ <\$13,850.50>
ORIGINAL CONTRACT \$ 301,070.00
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S) \$ <\$13,850.50>
PERCENT (%) OF ORIGINAL CONTRACT AMOUNT -4.60%

DEPARTMENT OF PUBLICWORKS
Traffic & Transportation Bureau Delivery
Certification of Materials or Services

Vendor ID # V046955 Suffix 01
POPW 11000027
By: Mad. A. G. LA 11.30.11
DATE

GMM:CRR:cc
r6668-1transmittal

PJC/PJB/2/0009
PW8260-1130

AS
12/20/11

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CALIFORNIA 90802

To: G.B. Cooke, Inc.
580 E. Foothill Ave
Azusa, CA 91702

Date: November 14, 2011
R- 6668
Contract No. 31976
Program No. PW8260-11

PROJECT: Bluff Erosion Control Improvement at 7th Place

CONTRACT CHANGE ORDER AUTHORIZATION NO. 1

In accordance with procedures for change in work established in the specifications, you are authorized to do the following:

- (A) 1. Provide all labor, materials and equipment to grade and fill the eroded area adjacent to the east side of the Bluff concrete walk, as directed by the Project Engineer, for the lump sum cost of \$ 8,000.00
- (B) 2. Provide all labor, materials and equipment to install the east-west section of the irrigation service line, not depicted on the project plans, directed by the Project Engineer, for the lump sum cost of \$ 817.88
- (A) 3. Provide all labor, materials and equipment to identify and repair a damaged four (4") inch drain line located on the east side of the Bluff, as directed by the Project Engineer, for the lump sum cost of \$ 2,520.00
- (A) 4. Provide all labor, materials and equipment to identify and repair damaged two (2") inch drain line located on the west side of the Bluff, as directed by the Project Engineer, for the lump sum cost of \$ 2,219.46
- (C) 5. Delete existing contract bid item No. 12, Install new 230' 1.5" Water Line including all Connections, Asphalt Concrete Pavement and Aggregate Base at the unit cost of \$132.00 per lineal foot (230 LF @ \$132.00/LF) for the estimated credit cost of \$<30,360.00>

In accordance with section 3-3, Extra Work of the Standard Specification for Public Works construction, 2009 Edition, you are authorized to do the following:

- (A) 6. Provide all labor, materials, and equipment to grout unforeseen voids encountered beneath the sidewalk slab located along the west side of the bluff, as directed by the Project Engineer, for the estimated cost of \$ 2,952.16

TOTAL ESTIMATED INCREASE TO CONTRACT COST \$<13,850.50>

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth hereinabove shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED FIVE WORKING DAYS AFTER THE DIRECTOR'S SIGNATURE.

Recommended by:

Approved by:



Chief Construction Inspector (Date) 11/24/11


Contractor Company Officer (Date) 12-21-11



Construction Services Officer (Date) 11/15/11


Director of Public Works (Date) 1/4/12


Assistant City Engineer (Date) 12/13/11


Deputy Director of Public Works/
City Engineer (Date) 1/3/12

Funds are available for this purpose:


Financial Management (Date) 12-22-11

cc: Auditor
Accounting
City Clerk-Originals
Construction Division

Contract Compliance
Project Development