



**CHANGE ORDER(s)**  
**AND /OR**  
**LETTER(s) OF EXTENSION**

---

**CONTRACT CHANGE ORDER AUTHORIZATION NO. 3**  
**DATED 1/10/2013**

---

**FILED WITH CONTRACT # 32710**  
**(PALP, INC, DBA EXCEL PAVING COMPANY)**

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802



To: Palp, Inc. dba Excel Paving Company  
2230 Lemon Avenue  
Long Beach, CA 90806

Date: January 10, 2013  
R- 6882  
Contract No. 32710  
Program No. PW1220-08

PROJECT: Runway 7L-25R RSA Improvements at the Long Beach Airport

CONTRACT CHANGE ORDER AUTHORIZATION NO. 3

In accordance with procedures for changes in the specifications, you are authorized to do the following:

- (C) 1. Provide all labor, materials and equipment to design build access control information technology (IT) infrastructure that will match existing Long Beach Airport standards of gigabit Ethernet communication system using bertek and ortronics components, as directed by the Project Engineer, for the lump sum cost of . . . . . \$ 27,520.83

**TOTAL ESTIMATED INCREASE TO CONTRACT COST . . . . . \$ 27,520.83**

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth hereinabove shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:

  
Chief Construction Inspector (Date) 1/18/13


  
Construction Services Officer (Date) 1/25/13


  
Project Engineer (Date) 1-30-2013

  
Airport Director (Date) 1-30-13

  
Deputy Director of Public Works/  
City Engineer (Date) 2/15/13

Approved by:

  
Contractor-Company Officer (Date) 1/25/13

  
Director of Public Works (Date) 2/19/13

Funds are available for this purpose:

  
Financial Management (Date)

cc: Auditor  
Accounting  
City Clerk-Originals  
Construction Division

Contract Compliance  
Project Development