

CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 3

DATED 2/11/2016

FILED WITH CONTRACT # 33796

(PALP, INC DBA EXCEL PAVING CO)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802

Palp, Inc. DBA: Excel Paving Co.
2230 Lemon Avenue
Long Beach, CA 90806

Date: February 11, 2016
R- 6972
Contract No.: 33796
Program No.: PW5062 64

PROJECT: Alamitos Park Project Street and Storm Drain Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 3

In accordance with Procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. At 7th Street and Olive Avenue perform the following as recommended by the Project Engineer.
 - A. Remove all previously placed concrete forms at 2 cross gutters and 4 curb returns
 - B. Place 4 inches of AC base on 16 inches of crushed miscellaneous base at both cross gutter locations.For the estimated cost of \$15,000.00
2. At 638 Atlantic Avenue, re-grade and install Bermuda grass sod at the two parkway areas adjacent to the mortuary entrance including sprinkler repair, for the estimated cost of . \$750.00
3. Remove 40 foot tall palm tree that was leaning toward the travel lane after curb and gutter removal, for the estimated cost of \$1,200.00
4. Furnish and install approximately 275 LF of ASTM D3034 PVC irrigation sleeve in accordance with sheets 33 and 34 of 55 R 6986 Alamitos Park plans, for the lump sum cost of. . \$1,987.35
5. Provide additional required grading at new Gumbiner Park sidewalk, (sheets 12 of 29) on Alamitos Avenue at 6th Street adjacent to St. Anthony gym, for the estimated cost of \$3,000.00
6. Provide additional temporary signal and safety light work for the Martin Luther King Jr Avenue closure, for the estimated cost of \$1,500.00
7. Construct temporary sidewalk on 7th Street at Martin Luther King Jr Avenue until the Gumbiner Park contractor closes the new park site, for the estimated cost of \$1,500.00
8. Remove existing grated catch basin and construct a new curb opening catch basin per SSPWC Standard Drawing No. 300. Station 36+75. Grind and pave approximately 400 SF of adjacent AC pavement, for the estimated cost of \$7,000.00
9. Compensate the contractor for forming and later removing curb and gutter forms due to incorrect flow line design grade, for the estimated cost of \$400.00
10. Additional labor and materials to intercept existing traffic signal interconnect 4 FT North of South curb at 7th Street and Lime Avenue, for the estimated cost of \$2,000.00
11. Additional grading and survey required due to change in finish grade where new sidewalk joins St. Anthony's parking lot, for the estimated cost of \$7,000.00
12. Furnish and install 300 LF of new #5 conductors at top mount and side mount signal gear at poles 2,3,6,7 and 8 at 6th Street and Olive Avenue, for the estimated cost of \$5,000.00
13. Construct temporary sidewalks and back fill low areas at 7th Street and Martin Luther King Jr Avenue along North side of the planned Gumbiner Park, for the estimated cost of. \$1,000.00

- 14. Repair broken and settled AC section on the North side of 7th Street East of Lime Avenue, for the estimated cost of \$1,200.00
- 15. Construct approximately 200 LF of Type A 1-6 curb, 6 inches wide by 12 inches high at various locations for the unit price of \$6.00 per LF. 200 LFx \$6.00 equals a total of . . . \$1,200.00
- 16. Compensate the contractor for premium time for the decoupling of 6th Street and 7th Street as directed by the Long Beach Police Department, for the estimated cost of \$1,000.00
- 17. Place integral colored PCC with a sandblast finish at 2 foot ribbons on Alamitos Avenue sidewalk at St. Anthony's gym, for the estimated cost of \$4,500.00
- 18. Bore 180 LF of 3 inch conduit between new service pedestal and power pole in accordance with Southern California Edison Drawing No. 740137 for the estimated cost of \$6,500.00


TOTAL ESTIMATED INCREASE TO CONTRACT COST. \$60,237.35


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of, the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

Recommended by:

Approved by:



 _____ 2-18-2016
 Chief Construction Inspector (Date)


 _____ 2/19/16
 Contractor (Date)


 _____ 2/24/16
 Project Manager (Date)


 _____ 3/29/16
 Deputy Director/City Engineer (Date)

Funds are available for this purpose:


 _____ 3-21-16
 Financial Management (Date)