



CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

DATED 7/10/2015

FILED WITH CONTRACT # 24289

(CITY LIGHT & POWER, INC.)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CA 90802



City Light & Power, Inc.
2961 Redondo Avenue
Long Beach, CA 90806

Date: July 10, 2015
R- 6958
Contract No.: 24289
Program No.: PW5062-63

PROJECT: Pine Avenue Streetscape Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor materials and equipment to paint existing modular traffic signal structures at the intersections of Pine Avenue at Broadway, 3rd Street, 6th Street and 7th Street, at the negotiated unit cost of \$7,102.00 each (4/EA @ \$7,102.00/EA), as directed by the Project Manager, for the estimated cost of.....\$ 28,408.00
2. Provide all labor materials and equipment to provide traffic control as needed to paint existing modular traffic signal structures, at the intersections of Pine Avenue at Broadway, 3rd Street, 6th Street and 7th Street, at the negotiated unit cost of \$19,703.00 lump sum (1/LS @ \$19,703.00/LS), as directed by the Project Manager, for the lump sum cost of.....\$ 19,703.00
3. Provide all labor materials and equipment to paint traffic signal heads and visors black, at the negotiated unit cost of \$164.00 each (35/EA @ \$164.00/EA), as directed by the Project Manager, for the estimated cost of.....\$ 5,740.00

TOTAL ESTIMATED COST TO THE CONTRACT.....\$ 53,851.00

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.


The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.


Recommended by:

Approved by:


Chief Construction Inspector (Date) 7/15/15


Contractor (Date) 7/13/15


Assistant City Engineer (Date) 7/20/15


Director of Public Works/ (Date) 7/20/15
City Engineer


Project Manager (Date) 7-20-15

Funds are available for this purpose:

Financial Management (Date) 8/10/15

