



**CHANGE ORDER(s)**

---  
**CONTRACT CHANGE ORDER AUTHORIZATION NO. 6**  
---

---  
**DATED 5/26/2015**  
---

**FILED WITH CONTRACT # 33346**  
**(ALL AMERICAN ASPHALT)**

OFFICE OF THE CITY MANAGER  
CITY OF LONG BEACH  
LONG BEACH, CA 90802

All American Asphalt  
P.O. Box 2229  
Corona, CA 92878

Date: May 26, 2015  
R- 6958  
Contract No. 33346  
Program No.: PW5062-63

PROJECT: Pine Avenue Streetscape Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 6

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, materials and equipment to install additional conduit for Southern California Edison (SCE) per SCE Job No. 615921-0.01 not depicted on the construction Bid drawings, at the negotiated lump sum cost of \$11,476.12 (1/LS @ \$11,476.12/LS), as directed by the Project Manager, for the lump sum cost of.....\$ 11,476.12

In accordance with Section 3-3, Extra Work, of the Standard Specifications for Public Works Construction, 2012 Edition, you are authorized to do the following:

2. Provide all labor, materials and equipment to extend existing 24"-inch vitrified clay (VCP) storm drain pipe with an 8"-inch polyvinyl chloride pipe (PVC), per sketch titled Segment 5 Storm Drain Modification 5, dated May 11, 2015, as directed by the Project Manager, for the estimated cost of.....\$ 25,000.00
3. Provide all labor, materials and equipment to breakdown the Molina construction chain link fence, stack in a safe location, move existing san bags, protect basement waterproofing at Pine Avenue and 6<sup>th</sup> Street, per contactors extra work ticket (EWT) No. 72903, as directed by the Project Manager, for the estimated cost of.....\$ 1,455.08

TOTAL ESTIMATED INCREASE TO THE CONTRACT COST.....\$ 37,931.20


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.


TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED.

Recommended by:

  
 Chief Construction Inspector (Date)

  
 Project Manager (Date)  
 6-2-2015  
 ROBERT WOODRIDGE

Approved by:

  
 Contractor (Date)  
 7/6/15  
 CLB/Insp. rec'd back 9/1/15

  
 City Engineer (Date)  
 10/21/15

  
 Director of Public Works (Date)  
 10/21/15

Funds are available for this purpose:

  
 Financial Management (Date)  
 10-19-15

DEPARTMENT OF PUBLIC WORKS  
 CAPITAL IMPROVEMENT PROJECTS  
 Certification of Materials or Services  
 Vendor ID# V045794  
 POPW 14000016  
 Proj/Proj detail PW 5062/6330  
 Index/Subobject PWC/PWS 12/0009  
 Grant/Grant detail N/A  
 User Code N/A  
 By [Signature] 9/30/15  
 DATE

① line 8 = \$37,931.20



RECEIVED  
CITY CLERK  
LONG BEACH, CA

16 JAN 14 AM 9:40

CITY CLERK



**City of Long Beach**  
*Working Together to Serve*

**Memorandum**

**Date:** September 3, 2015  
**To:** Sean Crumby, Deputy Director/City Engineer  
**From:** Douglas McLaughlin, Acting Chief Construction Inspector  
**Subject:** **CONTRACT CHANGE ORDER TRANSMITTAL MEMO**

---

PROJECT:	R-6958 Pine Avenue Streetscape Improvements
CONTRACTOR:	All American Asphalt
CCO#:	No. 6
ORIGINATED FROM:	Project Development
SOURCE OF FUNDING:	CIP Projects
REASON:	See Attached
COST (CCO#6):	\$ 37,931.20
ORIGINAL CONTRACT:	\$ 4,427,307.38
APPROVED CONTINGENCY (15%)	\$ 664,096.11
ORIGINAL CONTRACT + CONTINGENCY (NOT TO EXCEED)	\$ 5,091,043.49
TOTAL AMOUNT OF CCO'S TO DATE (INCLUDING PROPOSED CCO'S)	\$ 166,515.35
PERCENT (%) OF CONTINGENCY USED IN CHANGE ORDERS TO DATE (INCLUDING PROPOSED)	3.76%