



CONTRACT CHANGE ORDER AUTHORIZATION NO. 9

DATED 9/22/2014

FILED WITH CONTRACT # 32995

(C. S. LEGACY CONSTRUCTION, INC.)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CALIFORNIA 90802

To: C.S. Legacy Construction, Inc.
13263 Yorba Avenue
Chino, CA 91710

Date: September 22, 2014
R- 6952
Contract No. 32995
Program No. PW3070-45

PROGRAM: Chittick Field Improvements

CONTRACT CHANGE ORDER AUTHORIZATION NO. 9

In accordance with procedures for changes in the work as established in the specifications, you are authorized to do the following:

1. Provide all labor, materials and equipment to change the pump house roof hatches for the planned 3'x4' to 4'x4', per contractors proposed Change Order No. 98.1, as directed by the Project Manager, for the lump sum cost of. \$ 6,093.21

2. Provide all labor, materials and equipment to make revisions to the pump house steel framing to accommodate the change in the roof hatches, as described in Item No. 1 (above), per contractors proposed Change Order No. 99, as directed by the Project Manager, for the lump sum cost of. \$ 383.30

3. Provide all labor, materials and equipment to change the specified central controller panel in the new pump house to a Murcal Series 600 control panel used in all new County of Los Angeles pump stations, per contractors Change Order No. 101, as directed by the Project Manager, for the lump sum cost of. \$ 27,758.79

- TOTAL ESTIMATED INCREASE TO CONTRACT COST. \$ 34,235.30**


By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth herein above shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL NOT BE EXTENDED

Recommended by:

 10/28/14
Capital Project Manager (Date)

 12/3/14
Assistant City Engineer (Date)

Approved by:

Contractor Refuses to Sign
Contractor-Company Officer (Date)

 12/3/14
Director of Public Works (Date)

Funds are available for this purpose:

 11/5/14
Financial Management (Date)

cc: Auditor
Project Manager
City Clerk-Originals
Construction Division

**DEPARTMENT OF PUBLIC WORKS
CAPITAL IMPROVEMENT PROJECTS
Certification of Materials or Services**

Vendor ID# V058322-01
POPW 13000033
Proj/Proj detail PW3070-430
Grant/Grant detail XCB FEND-1401
PWCI PAE 210009
By Chlorband 10-29-2014
DATE