



CHANGE ORDER(s)

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

DATED 3/21/2016

FILED WITH CONTRACT # 34080

(ENVIRONMENTAL CONSTRUCTION GROUP, INC)

OFFICE OF THE CITY MANAGER
CITY OF LONG BEACH
LONG BEACH, CALIFORNIA 90802

To: Environmental Construction Group Inc.
3271 East 19th Street
Signal Hill, CA, 90755

Date: 03/21/16
R- 7043
Contract No. 34080
Program No. PW46000430
or ~~PW41004905~~

PROJECT: R-7043 Old Courthouse Abatement Demolition

CONTRACT CHANGE ORDER AUTHORIZATION NO. 2

In accordance with procedures for changes in the work as established in specifications, you are authorized to do the following:

- (A) 1. Furnish all labor, materials, and equipment for installation of a temporary plywood wall in the tunnel at the property line for the lump sum cost of \$1,364.44
- (B) 2. Furnish all labor, materials, and equipment for the installation of portable emergency generators to operate the elevators when normal power is no longer available due to SCE removal of transformers inside the basement prior to hard demolition for the lump sum cost of \$3,696.14
- (C) 3. Furnish all labor, materials, and equipment for the unforeseen abatement of the weather stripping at the window panels identified by the abatement consultant during soft demolition for the lump sum cost of \$74,472.35
- (D) 4. Furnish all labor, materials, and equipment, testing, and reporting for on site PCM air monitoring, fugitive dust monitoring, abatement testing, bulk asbestos by PLM, PCM air sampling for the lump sum cost of. \$278,880.00

TOTAL ESTIMATED INCREASE TO CONTRACT COST \$ 358,412.93

By signing this change order the Contractor acknowledges that it is familiar with California Civil Code Section 1542, which reads: "A general release does not extend to claims which the creditor does not know or suspect to exist in his favor at the time of executing the release, which if known by him must have materially affected his settlement with the debtor;" and Contractor hereby releases the City from any unknown claims and waives its rights under Section 1542.

The prices set forth hereinabove shall be considered full compensation for all obligations of the contractor associated with this change order, and the City will not be liable for any claim of the contractor for delays or extra compensation resulting from performance of the requirements of this change order.

TIME FOR COMPLETION OF ALL WORK UNDER THE CONTRACT WILL BE EXTENDED BY 0 DAYS IN ORDER TO COMPLETE THE WORK.

Recommended by:

[Signature] 3/24/16
Project Manager (Date)

[Signature] 3/29/16
Assistant City Engineer (Date)

[Signature] 3/25/16
City Engineer (Date)

Approved by:

DARRIN E. MCELROY 03-23-16
Contractor-Company Officer (Date)

[Signature] 3/25/16
Director of Public Works (Date)

Funds are available for this purpose:

[Signature] 3/19/16
Financial Management (Date)

CC: Auditor
Accounting
City Clerk-Originals
Construction Division

Contract Compliance
Engineering Records
Project Development
Community Development

