



Legislation Details (With Text)

File #:	17-0532	Version:	1	Name:	PW - Contract w/LA Engineering for dredging Colorado Lagoon D3
Type:	Contract	Status:	CCIS		
File created:	6/19/2017	In control:	City Council		
On agenda:	7/11/2017	Final action:	7/11/2017		
Title:	Recommendation to authorize City Manager, or designee, to amend Contract No. 34297 with Los Angeles Engineering, Inc., of Covina, CA, for additional dredging necessary to complete the Colorado Lagoon, to increase the contract amount by \$240,000, for a revised total contract amount not to exceed \$3,427,369, for the period ending August 15, 2017. (District 3)				
Sponsors:	Public Works				
Indexes:	Amendments				
Code sections:					
Attachments:	1. 071117-C-19sr.pdf				

Date	Ver.	Action By	Action	Result
7/11/2017	1	City Council	approve recommendation	Pass

Recommendation to authorize City Manager, or designee, to amend Contract No. 34297 with Los Angeles Engineering, Inc., of Covina, CA, for additional dredging necessary to complete the Colorado Lagoon, to increase the contract amount by \$240,000, for a revised total contract amount not to exceed \$3,427,369, for the period ending August 15, 2017. (District 3)

On May 24, 2016, the City Council awarded a contract to Los Angeles Engineering, Inc. (LAE), for construction of the Colorado Lagoon Restoration Phase 2B Project (R-7054), for a total amount not to exceed \$3,187,369.

City Council action is requested to amend Contract No. 34297 with LAE, by increasing the current contract amount by \$240,000, for a revised total contract amount not to exceed \$3,427,369. The contract included hydraulic dredging of the lagoon to ensure compliance with the Los Angeles Regional Water Quality Control Board's mandated Total Maximum Daily Loads (TMDL) and create new subtidal and eelgrass habitats for mitigation credits. After careful analysis of dredging surveys and new soil sampling, it was determined that additional dredging is needed as existing, unforeseen soil conditions are impacting the contractor's ability to efficiently dredge the lagoon. The additional contract amount will help cover these unanticipated dredging costs and allow City staff to complete the project.

This matter was reviewed by Deputy City Attorney Linda T. Vu on June 7, 2017 and by Budget Analysis Officer Julissa José-Murray on June 12, 2017.

City Council action is requested on July 11, 2017, to allow expeditious completion of the construction work and payment to the contractor.

The requested action increases the total contract authority by \$240,000, for a revised contract amount not to exceed \$3,427,369 for the period ending August 15, 2017. Sufficient funds to support the increased contract authority are budgeted in the Tidelands Fund (TF) in the Public Works Department (PW). There is no local job impact associated with this recommendation.

Approve recommendation.

CRAIG A. BECK
DIRECTOR OF PUBLIC WORKS

APPROVED:

PATRICK H. WEST
CITY MANAGER