

Purchase Order No. LBUSD No. Approval Date: 1<sup>st</sup> Amendment Approval:

2<sup>nd</sup> Amendment Approval:

3<sup>rd</sup> Amendment Approval:

2007.01 3/15/05

C645059

AUG 2 2 2006 AUG 2 2 2006

29077

## 3<sup>rd</sup> AMENDMENT TO AGREEMENT

AGREEMENT NO. 29077

THIS AMENDMENT to AGREEMENT is made this 17th day of May, 2006, between CITY OF LONG BEACH, called the Contractor, and the LONG BEACH UNIFIED SCHOOL DISTRICT, hereinafter called the District.

## WITNESSETH

The Contractor and District do mutually agree as follows:

- To amend that certain Agreement 2007.01 entered into on January 10, 2005, to administer 1. 21st Century WRAP after-school program Hudson Elementary School due to extension of California Department of Education (CDE) grant funding:
  - By extending the contract completion date from June 30, 2006 to be through A. December 31, 2006.
  - By adding the following condition: B.

Work shall be performed in accordance with the 21st Century Policies and Procedures Manual that has been issued by the District, incorporated herein by reference.

Except as amended herein, the terms and conditions of Agreement 2007.01effective 2. July 1, 2004, shall remain in full force and effect.

IN WITNESS WHEREOF, said parties have executed this amendment as of the date first above written.

CITY OF LONG BEACH  By Mark Mulica	LONG BEACH UNIFIED SCHOOL DISTRICT OF LOS ANGELES COUNTY  By  By
Print Name GERALD R. MILLER	Barrick L. Bartlett
Title CITY MANAGER  Date \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	Purchasing and Contracts Director  Date 8/24/06
Address 333 WEST OCEAN BOULEVARD	
LONG BEACH, CA 90802  Phone 562.570.6711	ALCOURD AS TO FORM
FAX 562.570.6583	ROBERT E SHANNON, City Attorney
Tax ID#	SEMORDE CHANNEY