

1 FIRST AMENDMENT TO CONTRACT NO. 34403

2 **34403**

3 THIS FIRST AMENDMENT TO CONTRACT NO. 34403 is made and
4 entered, in duplicate, as of May 2, 2018 for reference purposes only, pursuant to a minute
5 order adopted by the City Council of the City of Long Beach at its meeting held on May 1,
6 2018, by and between R. J. DAUM CONSTRUCTION COMPANY, a Nevada corporation
7 ("Contractor"), whose address is 11581 Monarch Street, Garden Grove, California 92841,
8 and the CITY OF LONG BEACH, a municipal corporation ("City").

9 WHEREAS, City and Contractor (the "Parties") entered into Contract No.
10 34403 whereby Contractor agreed to perform the work described in Project Plans and
11 Specifications No. R-7051, Improvements to the Garage (Lot A) at the Long Beach Airport
12 in the City of Long Beach, California; and

13 WHEREAS, the Parties desire to increase the Contract amount by \$26,149
14 for a total not-to-exceed amount of \$4,942,373;

15 NOW, THEREFORE, in consideration of the mutual terms, covenants and
16 conditions contained herein, the Parties agree as follows:

17 1. Section 2.A. of Contract No. 34403 is hereby amended to read as
18 follows:

19 "A. City shall pay to Contractor the amount(s) for materials and work
20 identified in Contractor's "Bid for Improvements to the Garage (Lot A) at the Long
21 Beach Airport in the City of Long Beach, California," attached hereto as Exhibit "A",
22 provided, however, that the total compensation to Contractor shall not exceed the
23 maximum cumulative amount of Four Million Nine Hundred Forty-Two Thousand
24 Three Hundred Seventy-Three Dollars (\$4,942,373) for the estimated quantities
25 established in the Bid, subject to additions or deductions as provided in the Contract
26 Documents."

27 2. Except as expressly modified herein, all of the terms and conditions
28 contained in Contract No. 34403 are ratified and confirmed and shall remain in full force

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
333 West Ocean Boulevard, 11th Floor
Lona Beach, CA 90802-4664


OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
333 West Ocean Boulevard, 11th Floor
Lona Beach, CA 90802-4664

1 and effect.


2 IN WITNESS WHEREOF, the parties have caused this document to be duly
3 executed with all formalities required by law as of the date first stated above.

4
5
6 May 2, 2018

R. J. DAUM CONSTRUCTION COMPANY,
a Nevada corporation

By 
Name Harold I. Perong
Title President

7
8 May 2, 2018

By 
Name Christina M. Perong
Title Secretary

9
10 Tom Modica
Assistant City Manager

"Contractor"

11 EXECUTED PURSUANT
12 TO SECTION 301 OF
THE CITY CHARTER

CITY OF LONG BEACH, a municipal
corporation

13 May 10, 2018

By 
City Manager

"City"

16 This First Amendment to Contract No. 34403 is approved as to form on

17 5/4, 2018.

18 CHARLES PARKIN, City Attorney

19 By 
20 Deputy

21
22
23
24
25
26
27
28