



CHANGE ORDER
[City of Long Beach CO010]

27106

Change Order No. 010
Date: January 23, 2019
Project Name: City of Long Beach Motorola Radio Project
Customer Name: City of Long Beach
Customer Project Mgr: John Black

The purpose of this Change Order is to:

Informational coverage testing of the 700MHz system. No more than 800 grids. In bound & outbound coverage. Includes drivers, vehicles & test kits.

Contract # No. 27106 Contract Date: 10/14/16

In accordance with the terms and conditions of the contract identified above between County of Kings and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value	6,783,756.00
Previous Change Order Amounts for Change Orders 1-9:	437,080.33
This Change Order:	60,000.00
New Contract Value:	7,280,836.33

7,280,836.33 et

*Change Order 2 was rejected & therefore the values for CO2 are not included in this table.

Completion Date Adjustments

Original Completion Date:	1 Oct 2017
Current Completion Date prior to this Change Order:	24 Jan 2019
New Completion Date:	28 Feb 2019

Changes in Equipment: <i>(additions, deletions or modifications)</i>
N/A

Changes in Services: <i>(additions, deletions or modifications)</i>
- Additional Project Management & Engineering Services – see attached quote

Schedule Changes: <i>(describe change or N/A)</i>
Extend contract through February 2019

Pricing Changes: *(describe change or N/A)*
See attached quote - \$60,000 increase

Customer Responsibilities: *(describe change or N/A)*
Provide tower information, including antenna models.

Payment Schedule for this Change Order:
(describe new payment terms applicable to this change order)
N/A. Original Payment terms apply.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

By: 

Printed Name: Kent Martin

Title: Regional Services Manager

Date: January 24, 2019

Customer


By: 

Printed Name: Tom Modica
Title: Assistant City Manager

Date: 2/4/19
EXECUTED PURSUANT TO SECTION 301 OF THE CITY CHARTER

Reviewed by: Lauren Kirkland
Motorola Solutions Project Manager

Date: January 23, 2019

APPROVED AS TO FORM
1-28, 2019
CHARLES PARKIN, City Attorney
By: 
AMY R. WEBBER
DEPUTY CITY ATTORNEY