

27106

Change Order No. 005
Date: January 22, 2018
Project Name: City of Long Beach ASTRO 25 Master Site & MCC7500 Console Migration
Customer Name: City of Long Beach
Customer Project Mgr: John Black Wireless Communications Officer

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

Change Order 005 change order documents City of Long Radio Credits.

Delete the following items:

1 Rx antenna at Signal Hill Site \$8795.00
 50 Headsets \$5850.00
 Removal of the Existing Equipment and Cabling (City of Long Beach responsibility) \$11,500.00

-\$26,145.00 Credit

Long Beach No.27106
PO # _____

Contract Date: 10/14/2016

In accordance with the terms and conditions of the contract identified above between City of Long Beach and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$6,783,756.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="0004"/>	\$127,065.31
Revised Contract Decrease Amount	-\$26,145.00
New Contract Value:	\$6,884,676.31

Completion Date Adjustments

Original Completion Date:	10/1/2017
Current Completion Date prior to this Change Order:	1/1/2017
Change Order 004 Completion	3/30/2018



--	--

Changes in Equipment: <i>(additions, deletions or modifications)</i> Include attachments if needed
50 Head Sets Returned @ \$117.00 each or \$5,850.00

Changes in Services: <i>(additions, deletions or modifications)</i> Include attachments if needed
City will remove existing equipment and cabling \$11,500.00. 1 Rx antenna will not be installed at Signal Hill Site \$8,795.

Schedule Changes: <i>(describe change or N/A)</i>

Pricing Changes: <i>(describe change or N/A)</i>
This change order will decrease the final acceptance milestone \$26,145.00

Customer Responsibilities: <i>(describe change or N/A)</i>
N/A

Payment Schedule for this Change Order: <i>(describe new payment terms applicable to this change order)</i>
This change order will decrease the final acceptance milestone.


Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola
Solutions, Inc.**

**City of Long
Beach Customer**

By: 
Printed Name: Kent Martin

By: 
Printed Name: Patrick West

Title: Resource Manager


Title: City Manager


Date: Feb 6, 2018

Date: 2/21/18

Reviewed by: Mary Means
Motorola Solutions Project Manager

Date: 1/17/2018

Attest By: 
Monique DeLaGarza, City Clerk

APPROVED AS TO FORM
2-15, 2018
CHARLES PARKIN, City Attorney
By: 
AMY R. WEBBER
DEPUTY CITY ATTORNEY