

27106

Change Order No. 008
Date: October 30, 2018
Project Name: City of Long Beach Motorola Radio Project
Customer Name: City of Long Beach
Customer Project Mgr: John Black Wireless Communications Officer

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

Change Order 008 is to increase the contract to account for increased total costs due to higher increased tax rate during the project period.

Long Beach
PO # No.27106

Contract Date: 10/14/2016

In accordance with the terms and conditions of the contract identified above between City of Long Beach and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$6,783,756.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="0007"/>	\$376,148.31
Revised Contract Increase Amount	\$ 44,099.45
New Contract Value:	\$7,204,003.76

Completion Date Adjustments

Original Completion Date:	10/1/2017
Current Completion Date prior to this Change Order:	01/15/2019
Change Order 007 Completion	01/15/2019

Changes in Equipment: *(additions, deletions or modifications)* Include attachments if needed

--

Changes in Services: *(additions, deletions or modifications)* Include attachments if needed

--

Schedule Changes: *(describe change or N/A)*

--

Pricing Changes: *(describe change or N/A)*

Need to increase contract total to account for increased sales tax rate for invoice 41248255 (\$51,942.01). With a balance of \$29,052.30 remaining in current blanket purchase order, \$44,099.45 is needed to cover remaining invoices (see spreadsheet attached).

Customer Responsibilities: *(describe change or N/A)*

N/A

Payment Schedule for this Change Order:
(describe new payment terms applicable to this change order)


N/A


Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola
Solutions, Inc.**

**City of Long
Beach Customer**

By: 
Printed Name: Kent Martin

By: 
Printed Name: Tom Modica

Regional Services
Manager
Title: _____


Title: EXECUTED PURSUANT
TO SECTION 301 OF
THE CITY CHARTER

November 29, 2018
Date: _____

Date: 12/27/18

Reviewed by: Lauren Kirkland
Motorola Solutions Proejct Manager

Date: _____

APPROVED AS TO FORM
12-19, 2018
CHARLES PARKIN, City Attorney
By 
AMY R. WEBBER
DEPUTY CITY ATTORNEY