

27106

Change Order No. 006

Date: January 29, 2018

Project Name: City of Long Beach ASTRO 25 Master Site & MCC7500 Console Migration

Customer Name: City of Long Beach

Customer Project Mgr: John Black Wireless Communications Officer

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

Change Order 006 change order documents City of Long Radio MNI Card Change Out. No cost change order.

Long Beach
PO # No.27106

Contract Date: 10/14/2016

In accordance with the terms and conditions of the contract identified above between City of Long Beach and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$6,783,756.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="0005"/>	\$100,920.31
Revised Contract Decrease Amount	\$ 0
New Contract Value:	\$6,884,676.31

Completion Date Adjustments

Original Completion Date:	10/1/2017
Current Completion Date prior to this Change Order:	1/1/2017
Change Order 004 Completion	3/30/2018

--	--

Changes in Equipment: (additions, deletions or modifications) Include attachments if needed

MNI M1 Cards

Changes in Services: (additions, deletions or modifications) Include attachments if needed

Demarcation will be the MNI box, Long Beach will be responsible for giving MNI the T1 Channel Plan that they would like to use and any other equipment if necessary to make it work with the MNI equipment (Channel Banks etc..)

Schedule Changes: (describe change or N/A)**Pricing Changes: (describe change or N/A)**

This change order is a no cost change order

Customer Responsibilities: (describe change or N/A)

Demarcation will be the MNI box, Long Beach will be responsible for giving MNI the T1 Channel Plan that they would like to use and any other equipment if necessary to make it work with the MNI equipment (Channel Banks etc..)

Payment Schedule for this Change Order:
(describe new payment terms applicable to this change order)


N/A


Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola
Solutions, Inc.**

**City of Long
Beach Customer**

By: 
Printed Name: Kent Martin

By: 
Printed Name: Patrick West

Title: Resource Manager


Title: City Manager


Date: Feb 6 / 2018

Date: 3 / 21 / 18

Reviewed by: Mary Means
Motorola Solutions Project Manager

Date: 1/29/2018

Attest By: 
Monique DeLaGarza, City Clerk

APPROVED AS TO FORM
3-19, 2018
CHARLES PARKIN, City Attorney
By 
AMY R. WEBBER
DEPUTY CITY ATTORNEY