

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
411 West Ocean Boulevard, 9th Floor
Long Beach, CA 90802-4664

1 FIRST AMENDMENT TO CONTRACT NO. 35430

2 **35430**

3 THIS FIRST AMENDMENT TO CONTRACT NO. 35430 is made and
4 entered, in duplicate, as of January 13, 2021 for reference purposes only, pursuant to a
5 minute order adopted by the City Council of the City of Long Beach at its meeting held on
6 November 12, 2019, by and between ALL AMERICAN ASPHALT, a California corporation
7 ("Contractor"), whose address is 400 E. Sixth Street, Corona, California 92879, and the
8 CITY OF LONG BEACH, a municipal corporation ("City").

9 WHEREAS, City and Contractor (the "Parties") entered into Contract No.
10 35430 (the "Contract") whereby Contractor Agreed to provide the work described in Project
11 Plans and Specifications No. R-7153, as-needed local street improvements; and

12 WHEREAS, the Parties desire to update the authorized authority;

13 NOW, THEREFORE, in consideration of the mutual terms, covenants and
14 conditions herein contained, the Parties agree as follows:

15 1. Section 2.A of the Contract is hereby amended to read as follows:

16 "A. City shall pay to Contractor the amount(s) for materials and
17 work identified in Contractor's Bid for as-needed local street improvements in the
18 City of Long Beach, California, attached to the Contract as Exhibit "A"; provided,
19 however, that the total compensation to Contractor shall not exceed Seventeen
20 Million Dollars (\$17,000,000) during the term of January 1, 2020 to December 31,
21 2020 and Fourteen Million Dollars (\$14,000,000) during the term of January 1, 2021
22 to December 31, 2021."

23 2. Except as expressly amended herein, all terms and conditions in
24 Contract No. 35430 are ratified and confirmed and shall remain in full force and effect.

25 ///

26 ///

27 ///

28 ///


OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
411 West Ocean Boulevard, 9th Floor
Lona Beach, CA 90802-4664

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28


IN WITNESS WHEREOF, the Parties have caused this document to be duly executed with all formalities required by law as of the date first stated above.

ALL AMERICAN ASPHALT, a California corporation

1/15/2021, 2021

By 
Name Edward J. Carlson
Title Vice President


1/15/2021, 2021

By 
Name Michael Farkas
Title Secretary

"Contractor"

CITY OF LONG BEACH, a municipal corporation

February 4, 2021

By 
City Manager


EXECUTED PURSUANT
TO SECTION 301 OF
THE CITY CHARTER

"City"

This First Amendment to Contract No. 35430 is approved as to form on

January 26, 2021.

CHARLES PARKIN, City Attorney

By 
Deputy