

35146

MODIFICATION AGREEMENT No. 1

TO

SUBGRANT NO. 101652-0001-LB-01

BETWEEN

THE URBAN INSTITUTE

AND

**CITY OF LONG BEACH, DEPARTMENT OF HEALTH AND HUMAN
SERVICES**

**Through funds provided by JOHN D. AND CATHERINE T. MACARTHUR
FOUNDATION
Grant No. 18-1705-151966-CJ
("Safety and Justice Challenge Network Innovation Fund")**

This modification agreement is between The Urban Institute ("Grantor"), a non-profit entity organized and existing under the laws of Delaware, having its principal place of business at 500 L'Enfant Plaza SW, Washington, DC 20024 and the City of Long Beach, Department of Health and Human Services ("Grantee"), a local government entity, having its principal place of business at 2525 Grand Ave, Long Beach, CA 90815.

I. BACKGROUND

The Grantor is modifying the Subgrant to update its address and change the Grantee's period of performance and reporting schedule.

II. PURPOSE OF THE MODIFICATION

1. Change the Grantor's address from 2100 M Street NW, Washington, DC 20037-1207 to 500 L'Enfant Plaza SW, Washington, DC 20024.
2. Change the prime award's period of performance from April 1, 2018 – March 31, 2020 to April 1, 2018 – December 31, 2020.
3. Change the Grantee's period of performance from October 1, 2018 – December 31, 2019 to October 1, 2018 – June 30, 2020.
4. Change the reporting schedule for financial and performance reports.

III. ELIMINATIONS AND INSERTIONS

1. Entire Subgrant. Delete the Grantor’s address “2100 M Street NW, Washington, DC 20037-1207” in all instances of appearance, and replace it with the address “500 L’Enfant Plaza SW, Washington, DC 20024”.
2. Subgrant Summary. Period of Performance of Prime Award. Delete in its entirety the end date of “March 31, 2020” and replace it with “December 31, 2020”
3. Subgrant Summary. Subgrant Term. Delete in its entirety the end date “December 31, 2019” and replace it with the date “June 30, 2020.”
4. Part I. Subgrant Schedule. Article 2. Term. Delete in its entirety the end date “December 31, 2019” and replace it with the date “June 30, 2020.”
5. Part I. Subgrant Schedule. Article 6. Reports and Report Schedule. Section (iii). Schedule. Delete the table in Section (iii) in its entirety and replace as follows:

Performance and Financial Reports	
<u>For the period:</u>	<u>Due no later than:</u>
October 1, 2018 – December 31, 2018	January 15, 2019
January 1, 2019 – March 31, 2019	April 15, 2019
April 1, 2019 – June 30, 2019	July 15, 2019
July 1, 2019 – September 30, 2019	October 15, 2019
October 1, 2019 – December 31, 2019	January 15, 2020
<u>Final Performance and Financial Reports:</u>	
October 1, 2018 – June 30, 2020	No later than July 30, 2020

6. Part III Appendices, Appendix A – Program Description. Article 3. Grantee’s Scope of Work. Section A. Delete in its entirety “15-month implementation period from, October 2018 through December 2019” and replace it with 21-month implementation period from October 2018 through June 30, 2020.

All other terms and conditions of the Subgrant remain unchanged.

In witness whereof, the parties have executed this modification agreement on the dates below.

**For the Grantor
THE URBAN INSTITUTE**

DocuSigned by:
Eugene Todd
3F2E057F1BCA470...
By: _____
Printed Name: Eugene Todd
Title: Contracts Administrator
Date: 6/30/2020

**For the Grantee
CITY OF LONG BEACH,
DEPARTMENT OF HEALTH AND
HUMAN SERVICES**

By: Linda J. Tatum
Printed Name: ~~Assistant~~ Linda Tatum
Title: Assistant City Manager
Date: 6-29-20

**EXECUTED PURSUANT
TO SECTION 301 OF
THE CITY CHARTER**

APPROVED AS TO FORM

6-29-2020
CHARLES PARKIN, City Attorney

By [Signature]
RICHARD ANTHONY
DEPUTY CITY ATTORNEY