

OFFICE OF THE CITY ATTORNEY  
CHARLES PARKIN, City Attorney  
333 West Ocean Boulevard, 11th Floor  
Long Beach, CA 90802-4664

1 SECOND AMENDMENT TO CONTRACT NO. 32931

2 **32931**

3 THIS SECOND AMENDMENT TO CONTRACT NO. 32931 is made and  
4 entered, in duplicate, as of December 3, 2013 for reference purposes only, pursuant to a  
5 minute order adopted by the City Council of the City of Long Beach at its meeting held on  
6 May 14, 2013, by and between NEW CREATION ENGINEERING & BUILDERS, INC., a  
7 California corporation ("Contractor"), whose address is 17809 Clark Avenue, Bellflower,  
8 California 90706, and the CITY OF LONG BEACH, a municipal corporation ("City").

9 WHEREAS, pursuant to a "Notice Inviting Bids for Job Order Contract  
10 (JOC) in the City of Long Beach, California," dated February 2012, and published by City,  
11 bids were received, publicly opened and declared on the date specified in said Notice;  
12 and

13 WHEREAS, the parties entered into Contract No. 32931 for the work  
14 described in the bid documents; and

15 WHEREAS, the parties desire to increase the Contract amount by \$181,090  
16 for tenant and security improvements at the Interim Port Headquarters Building;

17 NOW, THEREFORE, in consideration of the terms and conditions  
18 contained herein, the parties agree as follows:

19 1. Section 2.A. of Contract No. 32931 is hereby amended to read as  
20 follows:

21 "2. PRICE AND PAYMENT.

22 A. City shall pay to Contractor the amount(s) for each Work Order  
23 based on the adjustment factor in Contractor's Bid, attached hereto as Exhibit "A";  
24 provided, however, that City shall not pay more than Three Million One Hundred Eighty  
25 One Thousand Ninety Dollars (\$3,181,090) for the term of the Contract, of which  
26 \$181,090 is for use by the Port of Long Beach for tenant and security improvements at its  
27 Interim Headquarters Building."


28 2. Except as expressly amended in this Second Amendment, all terms

1 and conditions in Contract No. 32931 are ratified and confirmed and shall remain in full  
2 force and effect.

3 IN WITNESS WHEREOF, the parties have caused this document to be duly  
4 executed with all formalities required by law as of the date first stated above.


5 NEW CREATION ENGINEERING &  
6 BUILDERS, INC., a California corporation

7 \_\_\_\_\_, 2013

By   
8 President

Brian Chan  
Type or Print Name

9 \_\_\_\_\_, 2013


By   
Secretary

Esther Chan  
Type or Print Name

12 "Contractor"

13 CITY OF LONG BEACH, a municipal  
14 corporation

15 1.24, 2013  
16 14

By   
Assistant City Manager  
City Manager

17 "City"

EXECUTED PURSUANT  
TO SECTION 301 OF  
THE CITY CHARTER.

18 This Second Amendment to Contract No. 32931 is approved as to form on

19 1/16, 2013.14

20 CHARLES PARKIN, City Attorney

21 By   
22 Deputy

OFFICE OF THE CITY ATTORNEY  
CHARLES PARKIN, City Attorney  
333 West Ocean Boulevard, 11th Floor  
Long Beach, CA 90802-4664