



CITY OF LONG BEACH

DEPARTMENT OF PUBLIC WORKS



333 W. Ocean Blvd., 9th Floor | Long Beach, CA 90802 | (562) 570-6289 FAX: (562) 570-6012

STORM WATER/ENVIRONMENTAL COMPLIANCE DIVISION

Termino Avenue Storm Drain Update As of 6/28/11

Summary of Work:

Fencing has been removed from the PE R/W however there are still minor issues that need to be addressed such as stabilizing the soil with hydroseed, completing the catch basin inserts that catch debris and replacing barriers to keep cars from driving up into the area. The Greenbelt area is still being restored. The City has replanted the oak trees but Los Angeles County Public Works (LACDPW) still needs to complete the Low Flow Diversion at the end of Roswell St. This structure should be completed and fully operational by the end of July. At the completion of the storm drain construction work through the Greenbelt, the City will return to replant/restore all the other trees and bushes that were previously there. Tentative date to replant/restore is October 2011.

The work continues up Termino Ave and crosses 10th St. moving towards 11th St. The intersection of 8th and Termino should be re-opened week of July 8, 2011. Termino Ave between 10th and Anaheim will remain with limited traffic access as LACDPW continues with the project. LACDPW has crossed through the Wild Oats Garden area and are in the process of restoring it. LACDPW is working to be out of this area by the end of July, if not sooner. They have started working on Redondo Ave between 11th and Anaheim St. This part of the project will continue through August. LACDPW will have to construct the storm drain across Anaheim which should be later this month and will cause traffic delays.

Remaining Work:

The major milestones are as follows with their anticipated dates:

- 7th Street Lateral – Currently in progress thru August 31
- 8th Street Lateral – Currently in progress thru July 8 (had to push completion back a week due to unforeseen soil conditions)
- Low Flow Diversion – Electrical punch items in progress (quiet work).
- Redondo Lateral – Currently in progress (on Redondo just South of Anaheim) thru August 31.
- Paving 11th & Redondo tomorrow up to approx. 300' South of Anaheim. Switching traffic control on Redondo on Thursday (6/30) closer to Anaheim. Will be installing temporary detour on Anaheim while we're crossing the intersection.
- Termino Drain Mainline – Currently in progress (on Termino just South of Anaheim) thru August 31.
- Installing traffic detour today on Anaheim. 8th & Termino will be opened to traffic by July 8.
- Paving between 10th & Mayfield as they go since it's a smaller trench and not as many catch basins.

- Phase 3 Catch Basins are currently being installed while work on the mainline continues north.
- Santiago Ave (between Colorado & 7th St) – Currently in progress through July 1 with the repair and restoration of various locations laid out by city of Long Beach.

Areas of Concern:

Southern California Edison has one relocation and Verizon has 6 relocations around the Anaheim/Termino intersection that have yet to be done. There is not a conflict with the construction of the mainline but there is some conflict with the connector pipes for the catch basins. That work will follow the mainline work. LACDPW does not foresee any of it halting of their operation.

LACDPW is working to complete the project by September 1, 2011, with possible punchlist items or catch basins trailing into September.

This Information has been provided by:

Brittany Barker, P.E.
LA County Dept of Public Works
Project Manager
Termino Avenue Drain Project

Office: 562.439.4500
Cell: 626.476.4752
Email: bbarker@dpw.lacounty.gov

Traffic Updated as of 6/24/11

- Termino Ave/8th St Intersection: 1/20/11 –7/08/11
 - Closed to thru traffic
- Termino Ave (Between 8th St & 10th St): 2/28/11-7/08/11
 - Closed to thru traffic
 - No street parking permitted along Termino Ave (between 8th & 10th St)
 - Driveway access will be maintained unless it conflicts with construction. If limited access resident(s)/businesses will be notified in advance.
 - Termino Ave (Between 10 St & 11th St): 5/31/11-8/31/11
 - Closed to thru traffic
 - No street parking permitted along Termino Ave (between 10th & 11th St)
 - Driveway access will be maintained unless it conflicts with construction. If limited access, resident(s)/businesses will be notified in advance.
 - Termino Ave (Between 11th St & Anaheim Ave): 6/30/11-8/31/11
 - Closed to thru traffic
 - No street parking permitted along Termino Ave (between 11th & Anaheim)
 - Driveway access will be maintained unless it conflicts with construction. If limited access, resident(s)/businesses will be notified in advance.
 - Anaheim Ave (Between Euclid & Belmont Ave): 7/15/11-8/31/11
 - Traffic reduced to 1 Eastbound traffic lane. Westbound traffic remains 2 lanes unless in conflict with construction
 - No street parking on South side of street (between Euclid & Belmont Ave)
 - Bus Stop at this location temporarily out of service
 - Driveway access will be maintained unless it conflicts with construction. If limited access, resident(s)/businesses will be notified in advance.
 - Roswell Ave (Just North of Greenbelt): 3/14/11-6/21/11
 - Closed to thru traffic
 - Street parking reduced
 - Bennett St (Between 7th & 8th St): 7/1/11-8/31/11
 - Flagging around construction & possible delays
 - 7th St (between Ximeno & Termino Ave): 6/20/11-8/31/11
 - Traffic reduced to 1 Eastbound traffic lane. Westbound traffic remains 2 lanes unless in conflict with construction
 - No street parking on South side of street (between Ximeno & Termino Ave)
 - Loma Ave (Between 10th St & 11th St): 4/18/11 – 6/3/11
 - Closed to thru traffic
 - No street parking permitted along Loma Ave (between 10th & 11th St)
 - Driveway access will be maintained unless it conflicts with construction. If limited access, resident(s)/businesses will be notified in advance.
 - 11th St (Between Loma & Redondo): 4/11/11 – 8/1/11
 - Closed to thru traffic
 - No street parking permitted along 11th St (between Loma & Redondo)

- Driveway access will be maintained unless it conflicts with construction. If limited access, resident(s)/businesses will be notified in advance.
- Redondo Ave (Between 11th St & Anaheim Ave): 6/6/11 – 8/1/11
 - Traffic reduced to 1 Northbound traffic lane. Southbound traffic remains 2 lanes unless in conflict with construction.
 - No street parking on East side of street (between 10 th & Anaheim Ave)
 - Driveway access will be maintained unless it conflicts with construction. If limited access, resident(s)/businesses will be notified in advance.
- Anaheim Ave & Redondo Ave Intersection: 6/21/11 – 8/15/11
 - Traffic reduced to 1 Eastbound & 1 Westbound traffic lane (Between Coronado & Newport)
 - Limited street parking at intersection.
 - Left turn lanes may be closed when in conflict with construction.
 - Driveway access will be maintained unless it conflicts with construction. If limited access, resident(s)/businesses will be notified in advance.

Please note construction working hours are from 7:30 am – 4:00 pm, Monday thru Friday

Street Sweeping Ticketing will not be enforced where streets are closed to thru traffic due to construction activities