

30814

AMENDMENT NO. ONE TO CONTRACT NO. 30814

RE: **Renewal One of PA-01808, Contract No. 30814 to Furnish and Deliver Secondary Containment & Repair on UST at Sites 11 & WD1 for the City of Long Beach (BPPW09000007)**

This Amendment to Contract No. 30814 is made and entered as of January 28, 2010, by and between the CITY OF LONG BEACH, a municipal corporation, and FR Construction, Inc.

Contract No. 30814 is amended by mutual agreement of the parties and as indicated below by a check or other mark preceding the appropriate amendment:

- 1. The term is extended to 10/22/10
- 2. No funds have been added to the 1st renewal term for a total ("not to exceed") amount of \$130,788.
- 3. Prices during this period shall remain firm.
- 4. The price for certain items shall be increased as shown on Exhibit "A", which is attached hereto and incorporated herein by this reference.
- 5. The price for certain items shall be decreased as shown on Exhibit "B", which is attached hereto and incorporated herein by this reference.
- 6. The discount offered to the City is increased by ___ %
- 7. The items or locations identified on Exhibit "B", which is attached hereto and incorporated herein by this reference, are hereby deleted from the Contract.
- 8. The locations identified on Exhibit "B", which is attached hereto and incorporated herein by this reference, are hereby added to the Contract.
- 9. Current permits, licenses, insurance and other required information are attached as Addendum No. 1.

Except as expressly amended above, all terms and conditions in this Contract are ratified and confirmed and remain in full force and effect. Executed with all formalities required by law as of the date first stated above.

Attach Notary if Out-of-State Contractor

CONTRACTOR:



(Signature)

Frank Lopez

(Print / Type Name)

PRESIDENT

President / Vice President / Secretary / Treasurer
(circle one)

CONTRACTOR:



(Signature)


(Print / Type Name)

Vice President

President / Vice President / Secretary / Treasurer
(circle one)

THE CITY OF LONG BEACH:

By:



Assistant City Manager


City Manager

EXECUTED PURSUANT
TO SECTION 301 OF
THE CITY CHARTER.

Approved as to form:

ROBERT E. SHANNON, City Attorney

By:



Deputy