

27106



MOTOROLA SOLUTIONS

CHANGE ORDER

[011]

Change Order No. 011

Date: April 30, 2019

Project Name: City of Long Beach ASTRO 25 Master Site & MCC7500 Console Migration

Customer Name: City of Long Beach

Customer Project Mgr: John Black

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

Change Order 011 documents the addition of a firewall and AIS license to support 3rd party logging recorder integration.

Contract # No. 27106 Contract Date: 10/14/2016

In accordance with the terms and conditions of the contract identified above between City of Long Beach and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$6,783,756.00
Previous Change Order amounts for Change Order numbers <input type="text" value="000"/> through <input type="text" value="010"/>	\$497,080.33
This Change Order:	\$13,247.00
New Contract Value:	\$7,294,083.33

*Change Order 002 was rejected and therefore the values for Change Order 002 are not included in this table.

Completion Date Adjustments

Original Completion Date:	1 Oct 2017
Current Completion Date prior to this Change Order:	28 Feb 2019
New Completion Date:	30 May 2019

Changes in Equipment: *(additions, deletions or modifications)* Include attachments if needed
 Adding one Fortinet control room firewall and one AIS license to convert an existing spare MCC7500 dispatch console to an AIS server.

Changes in Services: *(additions, deletions or modifications)* Include attachments if needed
 N/A

Schedule Changes: *(describe change or N/A)*
 Extending contract date to May 30, 2019 to align with grant performance period.

Pricing Changes: *(describe change or N/A)*
 Increase contract value by \$13,247.00 to account for firewall and AIS field license.

Customer Responsibilities: *(describe change or N/A)*
 Accept shipped equipment.

Payment Schedule for this Change Order:
(describe new payment terms applicable to this change order)
 Equipment included in this Change Order is invoiced upon shipment to Long Beach.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

By: 

Printed Name: Scott Lees

Title: MSSSI Vice President


Date: April 30, 2019

Customer

By: 

Printed Name: Tom Modica
 Title: Assistant City Manager

Date: 5/10/19
EXECUTED PURSUANT TO SECTION 301 OF THE CITY CHARTER

APPROVED AS TO FORM
 5-3, 2019
 CHARLES PARKIN, City Attorney
 BY 
 AMY R. WEBBER
 DEPUTY CITY ATTORNEY

Reviewed by: Hayden Hill
 Strategic Technical Sales Manager

Date: April 30, 2019