

OFFICE OF THE CITY ATTORNEY  
CHARLES PARKIN, City Attorney  
411 West Ocean Boulevard, 9th Floor  
Long Beach, CA 90802-4664

1                                    THIRD AMENDMENT TO AGREEMENT NO. 34379

2                                    3 4 3 7 9

3                                    THIS THIRD AMENDMENT TO AGREEMENT NO. 34379 is made and  
4 entered, in duplicate, as of August 4, 2021, for reference purposes only, pursuant to a  
5 minute order adopted by the City Council of the City of Long Beach at its meeting on August  
6 3, 2021, by and between CUMMING CONSTRUCTION MANAGEMENT, INC., a California  
7 corporation (“Consultant”), with a place of business at 523 West 6th Street, Suite 1001,  
8 Los Angeles, California 90014, and the CITY OF LONG BEACH, a municipal corporation  
9 (“City”).

10                                  WHEREAS, City and Consultant (the “Parties”) entered into Agreement No.  
11 34379 (the “Agreement”) whereby Consultant agreed to provide as-needed public works  
12 construction management and inspection services; and

13                                  WHEREAS, the Parties entered into a First Amendment to the Agreement to  
14 extend the term to August 31, 2020; and

15                                  WHEREAS, the Parties entered into a Second Amendment to the Agreement  
16 to extend the term to August 31, 2021; and

17                                  WHEREAS, the Parties desire to extend the term one (1) additional one-year  
18 period;

19                                  NOW, THEREFORE, in consideration of the mutual terms, covenants, and  
20 conditions herein contained, the Parties agree as follows:

21                                  1.        Section 2 of the Agreement is hereby amended to read as follows:

22                                  “2.        TERM. The term of this Agreement shall commence at midnight on  
23 August 31, 2016, and shall terminate at 11:59 p.m. on August 31, 2022, unless sooner  
24 terminated as provided in this Agreement, or unless the services or the Project is  
25 completed sooner.”

26                                  2.        Except as expressly amended herein, all terms and conditions in  
27 Agreement No. 34379 are ratified and confirmed and shall remain in full force and effect.

28                                  ///


OFFICE OF THE CITY ATTORNEY  
CHARLES PARKIN, City Attorney  
411 West Ocean Boulevard, 9th Floor  
Long Beach, CA 90802-4664

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28


IN WITNESS WHEREOF, the Parties have caused this document to be duly executed with all formalities required by law as of the date first stated above.

CUMMING CONSTRUCTION MANAGEMENT, INC., a California corporation

8/31, 2021

By   
Name Anthony L. Sanchez  
Title Executive Vice President

8/26, 2021

By   
Name A. Al Jajeh  
Title Chief Financial Officer

"Consultant"

CITY OF LONG BEACH, a municipal corporation

September 28, 2021

By   
City Manager


"City"

EXECUTED PURSUANT TO SECTION 301 OF THE CITY CHARTER

This Third Amendment to Agreement No. 34379 is approved as to form on

September 22, 2021.

CHARLES PARKIN, City Attorney

By   
Deputy