Hours or	Outdoor	Operations	for Relativity Space									
	Chaut	Finish		Gantry Crane On?	Forklifts Active?	People in Yard?	Lights On?	Access Restrictions?	Test Article Pressurized?	Test Article Full?	Test Article in stand?	Power Tools Running?
Day	Start	Finish	Activity Congress Vard Bron		Υ Υ	Υ					_	N
1	5:30 AM		General Yard Prep	N			Υ	N	N	N	N	-
	6:00 AM		General Yard Prep	N	Υ	Υ	Υ	N	N	N	N	N
	7:00 AM		General Yard Prep	N	Υ	Υ	Υ	N	N	N	N	N
	8:00 AM		Hydraulics Check Outs	N	N	Υ	Υ	N	N	N	N	N
	9:00 AM	9:59 AM	Stand Assembly	Υ	Υ	Υ	Υ	N	N	N	N	Υ
	10:00 AM	10:59 AM		Υ	Υ	Υ	Υ	N	N	N	N	Υ
	11:00 AM	11:59 AM	Test Article Roll Out	N	Υ	Υ	Υ	N	N	N	N	N
	12:00 PM	12:59 PM		Υ	Υ	Υ	Υ	N	N	N	Υ	Υ
	1:00 PM	1:59 PM	Test Article Into Stand	Υ	Υ	Υ	Υ	N	N	N	Υ	Υ
	2:00 PM	2:59 PM		Υ	Υ	Υ	Υ	N	N	N	Υ	Υ
	3:00 PM	3:59 PM		Υ	Υ	Υ	Υ	N	N	N	Υ	Υ
	4:00 PM	4:59 PM	Test Fixture Assembly	Υ	Υ	Υ	Υ	N	N	N	Υ	Υ
	5:00 PM	5:59 PM		Υ	Υ	Υ	Υ	N	N	N	Υ	Υ
	6:00 PM	6:59 PM		Υ	Υ	Υ	Υ	N	N	N	Υ	Υ
	7:00 PM	7:59 PM		N	N	N	N	N	N	N	Υ	N
	8:00 PM	8:59 PM	NO ACTIVITY	N	N	N	N	N	N	N	Υ	N
	9:00 PM			N	N	N	N	N	N	N	Υ	N
					-	_				N	Υ	
	10:00 PM	10:59 PM		N	N	N	N	N	N			N
	11:00 PM	11:59 PM		N	N	N	N	N	N	N	Υ	N
2												
	5:30 AM		General Yard Prep	N	Υ	Υ	Υ	N	N	N	N	N
	6:00 AM		General Yard Prep	N	Υ	Υ	Υ	N	N	N	N	N
	7:00 AM		General Checkouts	N	N	Υ	Υ	N	N	N	Υ	N
	8:00 AM	8:59 AM	Plumbing Connections		Υ	Υ	Υ	N	N	N	Υ	N
	9:00 AM	9:59 AM		N	Υ	Υ	Υ	N	N	N	Υ	N
	10:00 AM	10:59 AM	Hydraulics Checkouts	N	Ν	Υ	Υ	N	N	N	Υ	Ν
	11:00 AM	11:59 AM	Fill Test Article	N	Z	Ν	Υ	N	N	Υ	Υ	N
	12:00 PM	12:59 PM		N	Ν	N	Υ	N	N	Υ	Υ	N
	1:00 PM	1:59 PM		N	N	N	Υ	N	N	Υ	Υ	N
	2:00 PM	2:59 PM	Proof Testing	N	N	N	Υ	Υ	Υ	Υ	Υ	N
	3:00 PM	3:59 PM	Loads Testing	N	N	N	Υ	Υ	Υ	Υ	Υ	N
	4:00 PM			N	N	N	Υ	Υ	Υ	Υ	Υ	N
	5:00 PM	5:59 PM		N	N	N	Y	Υ	Υ	Υ	Υ	N
	6:00 PM		Wrap-Up / Shutdown	N	N	Υ	Υ	N	N	Υ	Υ	N
	7:00 PM		Wrap-Op / Silutuowii	N	N	N	N	N	N	Υ	Υ	N
		7:59 PM	NO ACTIVITY					_				
	8:00 PM	8:59 PM		N	N	N	N	N	N	Υ	Υ	N
	9:00 PM			N	N	N	N	N	N	Υ	Υ	N
	10:00 PM	10:59 PM		N	N	N	N	N	N		Υ	N
	11:00 PM	11:59 PM		N	N	N	N	N	N	Υ	Υ	N
3	5:30 AM		General Yard Prep		Υ	Υ	Υ	N	N	N	N	N
	6:00 AM	6:59 AM	General Yard Prep	N	Υ	Υ	Υ	N	N	N	N	Ν
	7:00 AM	7:59 AM	Drain Test Article	N	Ν	Υ	Υ	N	N	Υ	Υ	Ν
	8:00 AM	8:59 AM		N	N	Υ	Υ	N	N	Υ	Υ	N
	9:00 AM	9:59 AM		N	N	Υ	Υ	N	N	Υ	Υ	N
	10:00 AM	10:59 AM	Hydraulics Checkouts	N	N	Υ	Υ	N	N	N	Υ	N
	11:00 AM	11:59 AM	Remove Fixtures	Υ	Υ	Υ	Υ	N	N	N	Υ	Υ
	12:00 PM			Y	Υ	Υ	Υ	N	N	N	Υ	Υ
	1:00 PM	1:59 PM		Y	Y	Υ	Υ	N	N	N	Υ	Υ
	2:00 PM	2:59 PM	Remove Test Article	Υ	Υ	Υ	Υ	N	N	N	Υ	Υ
	3:00 PM			Y	Υ	Υ	Y	N	N	N	Υ	Υ
		4:59 PM		Y	Υ	Υ	Υ	N	N	N	Y	Υ
	4:00 PM			_		_						
	5:00 PM	5:59 PM	Stand Dissassembly	Υ	Υ	Υ	Υ	N	N	N	N	Υ
	6:00 PM	6:59 PM		Υ	Υ	Υ	Υ	N	N	N	N	Υ
	7:00 PM	7:59 PM	-	N	N	N	N	N	N	N	N	N
	8:00 PM	8:59 PM				N	N	N	N	_	-	N
	9:00 PM			N	N	N	N	N	N	N	N	N
	10:00 PM	10:59 PM		N	N	N	N	N	N	N	N	N
	11:00 PM	11:59 PM		N	N	N	N	N	N	N	N	N