

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
333 West Ocean Boulevard, 11th Floor
Long Beach, CA 90802-4664

1 FIRST AMENDMENT TO CONTRACT NO. 34626

2 **34626**

3 THIS FIRST AMENDMENT TO CONTRACT NO. 34626 is made and
4 entered, in duplicate, as of July 12, 2018 for reference purposes only, pursuant to a minute
5 order adopted by the City Council of the City of Long Beach at its meeting held on July 10,
6 2018, by and between SULLY-MILLER CONTRACTING COMPANY, a Delaware
7 corporation ("Contractor"), whose address is 135 S. State College Blvd., Suite 400, Brea,
8 California 92821, and the CITY OF LONG BEACH, a municipal corporation ("City").

9 WHEREAS, City and Contractor (the "Parties") entered into Contract No.
10 34626 the ("Contract") whereby Contractor agreed to provide the work described in Project
11 Plans and Specification No. R-7026 for 6th Street Bicycle Boulevard; and

12 WHEREAS, the Parties desire to amend the Scope of Work attached to the
13 Contract and increase the Contract amount by \$124,081 for the additional work;

14 NOW, THEREFORE, in consideration of the mutual terms and conditions
15 herein contained, the Parties agree as follows:

16 1. Section 2.A. of the Contract is hereby amended to read as follows

17 "A. City shall pay to Contractor the amount(s) for materials and work
18 identified in Contractor's Bid for 6th Street Bicycle Boulevard in the City of Long
19 Beach, California, attached as Exhibit "A" and as amended by Exhibit "A-1";
20 provided, however, that City shall not pay more than One Million Twenty-Seven
21 Thousand One Hundred Eight-One Dollars (\$1,027,181) for the term of the
22 Contract."

23 2. The Scope of Work in Exhibit "A" to the Contract is hereby amended
24 in accordance with Exhibit "A-1", attached hereto and incorporated by this reference.

25 3. Except as expressly modified herein, all of the terms and conditions
26 contained in Contract No. 34623 are ratified and confirmed and shall remain in full force
27 and effect.

28 ///

OFFICE OF THE CITY ATTORNEY
CHARLES PARKIN, City Attorney
333 West Ocean Boulevard, 11th Floor
Long Beach, CA 90802-4664

1 IN WITNESS WHEREOF, the Parties have caused this document to be duly
2 executed with all formalities required by law as of the date first stated above.

SULLY-MILLER CONTRACTING
COMPANY, a Delaware corporation

3
4
5 July 17, 2018

By W.S.T. Boyd
Name William Boyd
Title Vice President of Operations

6 *** See Attached Certificate of Incumbency and Resolution ***

7 _____, 2018

By _____
Name _____
Title _____

8 Tom Modica
9 Assistant City Manager

"Contractor"

10 EXECUTED PURSUANT
11 TO SECTION 301 OF
12 THE CITY CHARTER

CITY OF LONG BEACH, a municipal
corporation

13 July 19, 2018

By [Signature]
City Manager

"City"

15 This First Amendment to Contract No. 34626 is approved as to form on

16 7/18, 2018.

17 CHARLES PARKIN, City Attorney

18 By [Signature]
19 Deputy

EXHIBIT "A-1"

Contractor's Bid

SULLY-MILLER CONSTRUCTION COMPANY
ADDITIONAL WORK ON 6TH STREET BIKE BOULEVARD- CONTRACT #34626

ITEM #	DESCRIPTION	AMOUNT
70	Relocate irrigation equipment and connecting the irrigation to City water main at the intersections of 6 th Street at Ultimo Avenue and Santiago Avenue. These costs include asphalt pavement removal, soil excavation, metal trench plates, trench backfill and compaction, and full depth asphalt concrete trench paving. Provide all labor, materials, equipment, and installations of the additional items.	\$9,576.26
71	Load, transporting and disposal of stockpiled contaminated materials to an approved disposal site. Provide all labor, materials, equipment, to load, transport and dispose of contaminated materials.	\$50,495.05
72	Furnish and install two replacement object markers and two replacement street name signs at 6th Street and Termino Avenue and at 6th Street and Roswell Avenue. Provide all labor, materials, equipment, and installation of the additional items.	\$605.73
73	Furnish a King Palm at 6th Street and Termino Avenue. Provide all labor, materials, equipment to pick up and deliver the palm tree. Provide all labor, materials, equipment, and installation of the additional items.	\$3,958.65
74	Black out existing Stop pavement legends along 6th Street at nine (9) intersections. Provide all labor, materials, equipment to paint over the existing stop legends.	\$3,190.33
75	Construct a block slough wall and furnish and install a steel handrail on the 6 th Street Bike Trail. Provide all labor, materials, equipment, and installation of the additional items.	\$20,873.83
76	Furnish and install 4' x 3' Green Thermoplastic Tiles across the intersection of 6th Street and Ximeno Avenue. Provide all labor, materials, equipment, and installation of the additional items.	\$7,865.78
77	Install additional signs and striping as shown on the revised plans for 6th Street. Provide all labor, materials, equipment, and installation of the additional items.	\$7,642.01
78	Reinstall, repair or revise irrigation, mulching and planting while dealing with plan revisions, public vandalism and changed field conditions at various traffic circles along 6 th Street. Provide all labor, materials, equipment, and installation of the additional items.	\$20,107.03
TOTAL FOR ITEMS		\$124,314.67
AMOUNT REMAINING IN CONTRACT 34626		\$233.67
TOTAL NEEDED		\$124,081