OFFICE OF THE CITY ATTORNEY CHARLES PARKIN, City Attorney 333 West Ocean Boulevard, 11th Floor Long Beach, CA 90802-4664

SECOND AMENDMENT TO CONTRACT NO. 32935

THIS SECOND AMENDMENT TO CONTRACT NO. 32935 is made and entered, in duplicate, as of December 3, 2013 for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting held on May 14, 2013, by and between THOMASVILLE CONSTRUCTION, INC., a California corporation ("Contractor"), whose address is 1209 Candlewood Drive, Fullerton, California 92833, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, pursuant to a "Notice Inviting Bids for Job Order Contract (JOC) in the City of Long Beach, California," dated February 2012, and published by City, bids were received, publicly opened and declared on the date specified in said Notice; and

WHEREAS, the parties entered into Contract No. 32935 for the work described in the bid documents; and

WHEREAS, the parties desire to increase the Contract amount by \$205,790 for tenant and security improvements at the Interim Port Headquarters Building;

NOW, THEREFORE, in consideration of the terms and conditions contained herein, the parties agree as follows:

1. Section 2.A. of Contract No. 32935 is hereby amended to read as follows:

"2. PRICE AND PAYMENT,

- A. City shall pay to Contractor the amount(s) for each Work Order based on the adjustment factor in Contractor's Bid, attached hereto as Exhibit "A"; provided, however, that City shall not pay more than Three Million Two Hundred Five Thousand Seven Hundred Ninety Dollars (\$3,205,790) for the term of the Contract, of which \$205,790 is for use by the Port of Long Beach for tenant and security improvements at its Interim Headquarters Building."
 - 2. Except as expressly amended in this Second Amendment, all terms

OFFICE OF THE CITY ATTORNEY CHARLES PARKIN, City Attorney 333 West Ocean Boulevard, 11th Floor Long Beach, CA 90802-4664				
	1	and conditions in Contract No. 32935 are ratified and confirmed and shall remain in full		
	2	force and effect.		
	3	IN WITNESS WHEREOF, the parties have caused this document to be duly		
	4	executed with all formalities required by law as of the date first stated above.		
	5			THOMASVILLE CONSTRUCTION, INC., a
	6			California corporation
	7	January 8, 2014	, 2013	By President
	8			Young Jin Son Type or Print Name
	9	January 8, 2014	, 2013	By
	10			Secretary Young Jin Son
	11			Type or Print Name
	12	·		"Contractor"
	13			CITY OF LONG BEACH, a municipal corporation
	14	1.74		Assistant City Manage
	15		, ²⁰ 73 ₁₄	City Managerecuted Pursuant
	16		g s	"City" TO SECTION 301 OF THE CITY CHARTER:
	17	This Second Amendment to Contract No. 32935 is approved as to form on		
	18	1/16	2013. (4	
	19		·	
	20			CHARLES PARKIN, City Attorney
	21			By Deputy
	22			Deputy
	23			
	24	Charles de Limina		
	25			
	26			
	27			
	28			
		LTV/ho 612 D3101		2
		LTV:bg A12-02101 L:\Apps\CtyLaw32\WPDocs\D006\P020\004261	57.DOC	