## OFFICE OF THE CITY ATTOKNEY CHARLES PARKIN, City Attorney 411 West Ocean Boulevard, 9th Floor Long Beach, CA 90802-4664

## FIRST AMENDMENT TO AGREEMENT NO. 35552

## 

THIS FIRST AMENDMENT TO AGREEMENT NO. 35552 is made and entered as of April 19, 2022 for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting on May 5, 2020, by and between IMS INFRASTRUCTURE MANAGEMENT SERVICES, LLC, an Arizona limited liability company ("Consultant"), with a place of business at 8380 S. Kyrene Road, Suite 101, Tempe, Arizona 85284, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, City and Consultant (the "Parties") entered into Agreement No. 35552 (the "Agreement") whereby Consultant agreed to provide engineering consulting services for updating the City of Long Beach Pavement Management Program in an amount not to exceed Five Hundred and Seventy-Four Thousand Eight Hundred and Seventy-Nine Dollars (\$574,879); and

WHEREAS, the Agreement term commenced at midnight on May 30, 2020, and shall terminate at 11:59 p.m. on May 29, 2022, unless sooner terminated as provided in the Agreement, or unless the services or the Project is completed sooner. The term may be extended for three (3) additional one-year periods, at the discretion of the City Manager; and

WHEREAS, the City Manager desires to exercise his discretion and extend the Agreement term for one (1) additional one-year period;

NOW, THEREFORE, in consideration of the mutual terms, covenants, and conditions herein contained, the Parties agree as follows:

- 1. Section 2 of the Agreement is hereby amended to read as follows:
- "2. <u>TERM</u>. The term of this Agreement shall commence at midnight on May 30, 2020, and shall terminate at 11:59 p.m. on May 29, 2023, unless sooner terminated as provided in this Agreement, or unless the services or the Project is completed sooner. The Parties have the option to extend the term for two (2) additional

2

VSI:bg A20-02272 01382596.DOCX