

# Belmont Shore Parking Lots Improvements

## PROJECT SCHEDULE

	Activity	Duration	March	April	May	June
1	Design	1 month	March 1-April 15, 2017			
2	Procurement	1 month			April 15-May 15, 2017	
3	Construction	1 month			April 15-May 30, 2017	
4	Project Closeout	1 month				June 1-June 15,