

SIXTH AMENDMENT TO CONTRACT NO. 32487

32487

THIS SIXTH AMENDMENT TO CONTRACT NO. 32487 is made and entered, in duplicate, as of November 3, 2017 for reference purposes only, pursuant to a minute order adopted by the City Council of the City of Long Beach at its meeting on November 7, 2017, by and between C J CONCRETE CONSTRUCTION, INC., a California corporation ("Contractor"), whose address is 10142 Shoemaker Avenue, Santa Fe Springs, California 90670, and the CITY OF LONG BEACH, a municipal corporation ("City").

WHEREAS, pursuant to a Notice Inviting Bids for Annual Contract for Concrete Repairs and Related Improvements in the City of Long Beach, California, dated November 30, 2011, and published by City, bids were received, publicly opened and declared on the date specified in said Notice; and

WHEREAS, City and Contractor (the "Parties") entered into Contract No. 32487 (the "Contract") for the work described in the bid documents; and

WHEREAS, the Parties entered into a First Amendment to the Contract to extend the term to December 31, 2013 and increase the not to exceed amount to \$8,000,000; and

WHEREAS, the Parties entered into a Second Amendment to the Contract to extend the term to December 30, 2014, increase the not to exceed amount to \$13,000,000 and attach an updated rate sheet; and

WHEREAS, the Parties entered into a Third Amendment to the Contract to extend the term to December 30, 2015 and increase the not to exceed amount to \$18,000,000; and

WHEREAS, the Parties entered into a Fourth Amendment to the Contract to extend the term to December 30, 2016 and increase the not to exceed amount to \$23,000,000; and

WHEREAS, the Parties entered into a Fifth Amendment to the Contract to extend the term to December 30, 2017; and

1 WHEREAS, the Parties desire to extend the term one (1) additional one-year
2 period, increase the not to exceed amount to \$28,000,000 and attach an updated rate
3 sheet;

4 NOW, THEREFORE, in consideration of the mutual terms and conditions
5 herein contained, the Parties agree as follows:

6 1. Section 2.A of the Contract is hereby amended to read as follows:

7 "A. City shall pay to Contractor the amount(s) for materials and work
8 identified in Contractor's Bid for Annual Contract for Concrete Repairs and Related
9 Improvements in the City of Long Beach, California, attached hereto as Exhibit "A", in a
10 total amount not to exceed Twenty-Eight Million Dollars (\$28,000,000)."

11 2. Section 4 of the Contract is hereby amended to read as follows:

12 "4. TIME FOR CONTRACT. The term of this Contract shall commence
13 at midnight on January 1, 2012, and shall terminate at 11:59 p.m. on December 31, 2018,
14 unless sooner terminated as provided in this Contract, or unless the services or the Project
15 is completed sooner."

16 3. The Unit Prices in Exhibit "A" to the Contract are hereby amended in
17 accordance with Exhibit "A-2", attached hereto and incorporated by this reference.

18 4. Except as expressly amended in this Sixth Amendment, all terms and
19 conditions in Contract No. 32487 are ratified and confirmed and shall remain in full force
20 and effect.

21 ///

22 ///

23 ///

24 ///

25 ///

26 ///

27 ///

28 ///

1 IN WITNESS WHEREOF, the Parties have caused this document to be duly
2 executed with all formalities required by law as of the date first stated above.

3 C J CONCRETE CONSTRUCTION, INC.,
4 a California corporation

5 December 6th, 2017

By [Signature]
6 Name John C. Sarno
7 Title President

8 December 6th, 2017

By [Signature]
9 Name John C. Sarno
10 Title Secretary

11 "Contractor"

12 CITY OF LONG BEACH, a municipal
13 corporation

14 12/19/, 2017

By [Signature] EXECUTED PURSUANT
15 City Manager TO SECTION 301 OF
16 Tom Modica THE CITY CHARTER.
17 "City" Assistant City Manager

18 This Sixth Amendment to Contract No. 32487 is approved as to form on

19 12/11, 2017.

20 CHARLES PARKIN, City Attorney

21 By [Signature]
22 Deputy
23
24
25
26
27
28

EXHIBIT “A-2”



Concrete Construction, Inc.

Corporate Office:

10142 Shoemaker Ave. Santa Fe Springs, Ca. 90670
562-777-2222 office 562-777-2220 fax

City of Long Beach
333 West Ocean Blvd. 9th Floor
Long Beach, Ca. 90802
Department of Public Works Engineering Bureau

DATE: October 10, 2017

ATTENTION: SEAN CRUMBY
City Engineer / Deputy Public Works Director

RE: Request for Contract Time Extension

YEAR 2017-2018

Contract No. R-6899 **Original Contract No.** 32487

PO No. BPPW12000116 **Current Amendment** 5th

CJ Concrete Construction, Inc. is requesting time and extension for contract # R-6899 to meet contract authority.


Terms, conditions and will remain the same except for the request of a modest increase of six percent.

Thank You for the opportunity to work with and service the City of Long Beach.

John Sarno

President

Date


John Sarno

10/10/2017

CONTRACTOR'S NAME:

CJ CONCRETE CONSTRUCTION, INC.
10142 Shoemaker Ave. Santa Fe Springs, Ca. 90670
562-777-2222 Office 562-777-2220 Fax
Contacts: John Sarno - President

THE CITY OF LONG BEACH
ANNUAL CONTRACT FOR CONCRETE REPAIRS AND RELATED IMPROVEMENTS

R-6899

ITEM NO.	ITEM DESCRIPTION	ESTIMATED QUANTITY	UNIT	ORIGINAL CONTRACT NO. 32487 UNIT PRICE (IN FIGURES) Exhibit "A"	ORIGINAL CONTRACT NO. 32487 ITEM TOTAL (IN FIGURES) Exhibit "A"	SECOND AMENDMENT TO CONTRACT NO. 32487 CURRENT UNIT PRICE (IN FIGURES) Exhibit "A1"	SECOND AMENDMENT TO CONTRACT NO. 32487 CURRENT ITEM TOTAL (IN FIGURES) Exhibit "A1"	SIXTH AMENDMENT TO CONTRACT NO. 32487 UNIT PRICE (IN FIGURES) Exhibit "A2"	SIXTH AMENDMENT TO CONTRACT NO. 32487 ITEM TOTAL (IN FIGURES) Exhibit "A2"
1.	Remove Concrete Improvements and Backfill with Topsoil	2,000	SF	\$2.00	\$4,000.00	\$2.00	\$4,000.00	\$2.12	\$4,240.00
2.	Remove and Replace Asphalt Concrete Pavement	200	SF	\$6.00	\$1,200.00	\$6.00	\$1,200.00	\$6.35	\$1,272.00
3.	Stump Removal up to and including 24" Diameter Trunk	10	EA	\$400.00	\$4,000.00	\$400.00	\$4,000.00	\$424.00	\$4,240.00
4.	Stump Removal 25" and over Diameter Trunk	10	EA	\$450.00	\$4,500.00	\$450.00	\$4,500.00	\$477.00	\$4,770.00
5.	Tree Removal up to and including 24" Diameter Trunk	20	EA	\$800.00	\$16,000.00	\$800.00	\$16,000.00	\$848.00	\$16,960.00
6.	Tree Removal 25" and over Diameter Trunk	20	EA	\$1,300.00	\$26,000.00	\$1,300.00	\$26,000.00	\$1,378.00	\$27,560.00
7.	Shave Roots at Curb	5,000	LF	\$6.00	\$30,000.00	\$6.00	\$30,000.00	\$6.35	\$31,800.00
8.	Shave Roots at Sidewalk	10,000	LF	\$6.00	\$60,000.00	\$6.00	\$60,000.00	\$6.35	\$63,600.00
9.	Tree Pruning	1,500	EA	\$195.00	\$292,500.00	\$195.00	\$292,500.00	\$206.70	\$310,050.00
10.	Unclassified Excavation	100	CY	\$55.00	\$5,500.00	\$55.00	\$5,500.00	\$58.30	\$5,830.00
11.	Adjust City Manhole Frame & Cover	10	EA	\$300.00	\$3,000.00	\$300.00	\$3,000.00	\$318.00	\$3,180.00
12.	Adjust L.A.C.S.D. Manhole Frame & Cover	10	EA	\$300.00	\$3,000.00	\$300.00	\$3,000.00	\$318.00	\$3,180.00
13.	Manhole Step	5	EA	\$120.00	\$600.00	\$120.00	\$600.00	\$127.20	\$636.00
14.	Adjust Water Gate Box & Cover	25	EA	\$200.00	\$5,000.00	\$200.00	\$5,000.00	\$212.00	\$5,300.00
15.	Reconstruct Water Gate Box & Cover	25	EA	\$375.00	\$9,375.00	\$375.00	\$9,375.00	\$397.50	\$9,937.50
16.	Adjust Gas Valve Box & Cover	25	EA	\$200.00	\$5,000.00	\$200.00	\$5,000.00	\$212.00	\$5,300.00
17.	Replace Street Light Pull Box	30	EA	\$400.00	\$12,000.00	\$400.00	\$12,000.00	\$424.00	\$12,720.00
18.	Replace Traffic Signal Pull Box	20	EA	\$450.00	\$9,000.00	\$450.00	\$9,000.00	\$477.00	\$9,540.00
19.	Survey Monument Type C with Casting & Cover	5	EA	\$650.00	\$3,250.00	\$650.00	\$3,250.00	\$689.00	\$3,445.00
20.	Install Survey Monument Casting & Cover	5	EA	\$650.00	\$3,250.00	\$650.00	\$3,250.00	\$689.00	\$3,445.00
21.	Adjust Survey Monument Casting & Cover	5	EA	\$400.00	\$2,000.00	\$400.00	\$2,000.00	\$424.00	\$2,120.00
22.	Survey Bench Mark, Type 1	25	EA	\$350.00	\$8,750.00	\$350.00	\$8,750.00	\$371.00	\$9,275.00
23.	Install Spike & Washer, ties, property corners	250	EA	\$250.00	\$62,500.00	\$250.00	\$62,500.00	\$265.00	\$66,250.00
24.	Curb Drain	30	EA	\$270.00	\$8,100.00	\$270.00	\$8,100.00	\$286.20	\$8,586.00
25.	PCC Curb, GB Type A1	3,000	LF	\$18.00	\$54,000.00	\$25.00	\$75,000.00	\$26.50	\$79,500.00
26.	PCC Curb, GB Type A1, Integral	1,000	LF	\$20.00	\$20,000.00	\$20.00	\$20,000.00	\$21.20	\$21,200.00
27.	PCC Curb & Gutter, GB Type A2, W=1.5'	5,000	LF	\$28.00	\$140,000.00	\$30.00	\$150,000.00	\$31.80	\$159,000.00
28.	PCC Curb & Gutter, GB Type A2, W=2.0'	200	LF	\$35.00	\$7,000.00	\$35.00	\$7,000.00	\$37.10	\$7,420.00

29.	PCC Curb & Gutter, GB Type A2, W=7'	200	LF	\$65.00	\$13,000.00	\$65.00	\$13,000.00	\$68.90	\$13,780.00
30.	PCC Sidewalk, 3" Thick	300,000	SF	\$4.15	\$1,245,000.00	\$4.50	\$1,350,000.00	\$4.77	\$1,431,000.00
31.	Flexible Sidewalk Joint	500	LF	\$8.00	\$4,000.00	\$8.00	\$4,000.00	\$8.48	\$4,240.00
32.	Concrete Joints	500	LF	\$3.00	\$1,500.00	\$3.00	\$1,500.00	\$3.18	\$1,590.00
33.	Curb Ramp Detectable Warning Surface	1,200	SF	\$30.00	\$36,000.00	\$30.00	\$36,000.00	\$31.80	\$38,160.00
34.	PCC Driveway Apron, 4" Thick	50,000	SF	\$4.65	\$232,500.00	\$5.00	\$250,000.00	\$5.30	\$265,000.00
35.	PCC Driveway Apron, 6" Thick	5,000	SF	\$7.00	\$35,000.00	\$7.00	\$35,000.00	\$7.42	\$37,100.00
36.	PCC Pavement, 6" Thick	25,000	SF	\$5.50	\$137,500.00	\$5.50	\$137,500.00	\$5.83	\$145,750.00
37.	PCC Bus Stop Street Pad, 10" Thick	8,000	SF	\$10.00	\$80,000.00	\$10.00	\$80,000.00	\$10.60	\$84,800.00
38.	PCC Cross Gutter, 8" Thick	5,000	SF	\$9.00	\$45,000.00	\$9.00	\$45,000.00	\$9.54	\$47,700.00
39.	(S) Stamped Concrete, 4" Thick	5,000	SF	\$7.50	\$37,500.00	\$7.50	\$37,500.00	\$7.95	\$39,750.00
40.	Crushed Miscellaneous Base, 6" Thick Under PCC Improvements	10,000	SF	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.06	\$10,600.00
41.	Asphalt Concrete Pavement	200	SF	\$10.00	\$2,000.00	\$10.00	\$2,000.00	\$10.60	\$2,120.00
42.	Curb Painting	1,000	LF	\$1.25	\$1,250.00	\$1.25	\$1,250.00	\$1.33	\$1,325.00
43.	(S) Loop Detectors	20	EA	\$300.00	\$6,000.00	\$300.00	\$6,000.00	\$318.00	\$6,360.00
				TOTAL AMOUNT BID - ORIGINAL CONTRACT No. 32487	\$2,685,775.00	TOTAL AMOUNT BID - SECOND AMENDMENT TO CONTRACT No. 32487	\$2,899,275.00	TOTAL AMOUNT BID - SIXTH AMENDMENT TO CONTRACT No. 32487	\$3,009,631.50

We understand that these quantities are estimates only and are given solely for the purposes of facilitating the Sixth Amendment to Contract No. 32487, and the Contractor's compensation will be computed on the basis of the actual quantities in the completed work.

The following information will be used for statistical analysis only.

Is the Contractor a Disadvantaged Business (DBE)? NO If yes, certification No. _____
 Is the Contractor a Minority-Owned Business? NO Which racial minority? _____
 Is the Contractor a Women-Owned Business? NO
 Is the Contractor a certified Small Business? NO If yes, certification No. _____

Where did your company first hear about this City of Long Beach Public Works Project?

previous contract - E-BID BOARD - LB website

11/9/2017 *John Surma*