AMENDMENT NO. ONE TO CONTRACT NO. 34522

RE: Revision of Contract No. 34522 (ITB FS 16-126) for furnishing and delivering light and medium duty vehicles to the City of Long Beach (BPFM17000081)

This Amendment to Contract No. 34522 is made and entered as of March 1, 2019, by and between the CITY OF LONG BEACH, a municipal corporation, and **Bob Wondries Motors dba Wondries Fleet Group** (Contractor)

Contract No. 34522 is amended by mutual agreement of the parties and as indicated below by a check or other mark preceding the appropriate amendment: X 1. The term is extended to February 28, 2020. X 2. Adding \$2,000,000 for a new contract amount of \$4,074,678.53 3. Prices during this period shall remain firm. 4. The price for certain items shall be increased as shown on Exhibit "A", which is attached hereto and incorporated herein by this reference. 5. The price for certain items shall be decreased as shown on Exhibit "A", which is attached hereto and incorporated herein by this reference. The discount offered to the City is increased by ______% 7. The items or locations identified on Exhibit "B", which is attached hereto and incorporated herein by this reference, are hereby deleted from the Contract. 8. The locations identified on Exhibit "B", which is attached hereto and incorporated herein by this reference, are hereby added to the Contract. 9. Current permits, licenses, insurance and other required information are attached as Addendum No. 1. Except as expressly amended above, all terms and conditions in this Contract are ratified and confirmed and remain in full force and effect. Executed with all formalities required by law as of the date first stated above. **Attach Notary if Out-of-State Contractor** CONTRACTOR CONTRACTOR: (Signature) (Signature) (Print / Type Name) (Print / Type Name) President / Vice President / Secretary / Treasurer President / Vice President / Secretary / Treasure (circle one) (circle one) THE CITY OF LONG BEACH: Approved as to form: CHARLES PARKIN, City Attorney City Manager

Deputy