



REDISTRICTING PARTNERS

Commission Workplan

Basic Timeline Construction

There are three key points in the timeline that will shape the commission workplan:

- Establishment of Commission - Concluded
- Release of Census Redistricting Data - Range of potential dates from April – July.
- Final Approval of Districting Plan - Required six months after data release, but other potential county deadlines as well.

Commission Workplan

Examples of functions Pre/Post Data Release

Before Data Release

- Establishing Procedures
- Training
- Mapping Software
- Community Outreach
- Public Hearings
- Development of Communities of Interest

Data release possibly April – July 2021

After Data Release

- Receive new population data
- Direction on initial draft map(s) creation
- Public Review of Draft Maps
- Additional Outreach
- Action on Final Map
- Post-Redistricting Report

Commission Workplan

Examples of responsibilities

City Staff / Counsel

- Administration
- Secure Facilities / Technology
- Manage Website
- Communication to public - Outreach.
- Legal Guidance / Training

Redistricting Partners

- Provide Redistricting Training
- Manage online software
- Draft maps and provide analysis
- All technical aspects of redistricting

Commission

- Establish governance rules and bylaws
- Approve Training and Outreach plan and hearing structure
- Direct consultants on map creation.
- Vote to approve final plan.

Commission Workplan

Workplan amendments and finalization

- The draft workplan has been created by your consultants and City staff and provided to you.
- Each item has a category, which party is primarily responsible, and a projected completion date.
- Given that we don't know when Census data will be released, much of the work plan has dates that are still to be decided.



REDISTRICTING PARTNERS