



Legislation Details (With Text)

File #:	12-0151	Version:	1	Name:	PW - Dredging of Colorado Lagoon
Type:	Contract	Status:	CCIS		
File created:	2/2/2012	In control:	City Council		
On agenda:	2/21/2012	Final action:	2/21/2012		
Title:	Recommendation to authorize an increase to Contract No. 32403 with AIS Construction Company for the restoration and improvements of Colorado Lagoon in the amount of \$3,376,350, to allow the removal of an additional 34,000 cubic yards of dredge sediment to ensure compliance with regulatory requirements. (District 3)				
Sponsors:	Public Works				
Indexes:	Amendments, Contracts				
Code sections:					
Attachments:	1. 022112-R-18sr.pdf				

Date	Ver.	Action By	Action	Result
2/21/2012	1	City Council	approve recommendation	Pass

Recommendation to authorize an increase to Contract No. 32403 with AIS Construction Company for the restoration and improvements of Colorado Lagoon in the amount of \$3,376,350, to allow the removal of an additional 34,000 cubic yards of dredge sediment to ensure compliance with regulatory requirements. (District 3)

On November 1, 2011, the City Council awarded a contract to AIS Construction Company to dredge a portion of the Colorado Lagoon Phase 1, Part 2 (Base Bid West Arm). The project was awarded in the amount of \$3,623,650 and funded through various grants as follows:

1. State Coastal Conservancy through a partnership with the National Oceanic Atmospheric Administration (NOAA) - \$690,997;
2. San Gabriel and Lower Los Angeles Rivers and Mountains Conservancy - \$1,100,000;
3. State Water Resources Control Board - \$1,260,499;
4. U.S. Army Corps of Engineers - \$ 835,000.

The base bid consists of dredging up to 24,850 cubic yards of material from the lagoon's western arm, some of which may require some form of treatment prior to disposal at the Port of Long Beach. Additional testing was recently conducted to better determine how much and what type of treatment will be required. The results of these tests show that the amount of sediment requiring treatment may be less than previously anticipated, which will allow the City to dredge the entire lagoon to comply with the sediment quality requirements of the adopted Total Maximum Daily Loads for Colorado Lagoon. The additional dredging will be conducted under revised specifications.

The additional cost will be covered with grant funding from the State Coastal Conservancy

(\$300,000) and State Water Resources Control Board (\$3,076,350). This

funding was approved by the City Council on July 5, 2011 and November 1, 2011, and the grant agreements are currently being executed.

This matter was reviewed by Deputy City Attorney Linda Trang on January 30, 2012, and by Budget Management Officer Victoria Bell on February 3, 2012.

City Council action on this matter is requested on February 21, 2012 to meet grant deadlines, and stay on schedule to utilize the Port of Long Beach's available sediment disposal site. The Port's disposal site is only available for Colorado Lagoon between January 1, and June 30, 2012. If this disposal window is not met, the material may have to be trucked to Kettleman City Landfill at a considerable increase in costs.

This action will increase the current allowable contract amount from \$3,623,650 to \$7,000,000. Sufficient funds for this contract increase are budgeted in the Tidelands Operations Fund (TF 401) in the Department of Public Works (PW). There is no fiscal impact to the General Fund and no known local job impact associated with this recommendation.

Approve recommendation.

MICHAEL P. CONWAY
DIRECTOR OF PUBLIC WORKS

APPROVED:

PATRICK H. WEST
CITY MANAGER