



Legislation Details (With Text)

**File #:** 31687\_009    **Version:** 1    **Name:** BELLINGHAM MARINE INDUSTRIES, INC - EIGHTH AMENDMENT TO DESIGN-BUILD CONTRACT

**Type:** Conformed Contract    **Status:** CCIS

**File created:** 6/3/2014    **In control:** City Clerk

**On agenda:** 4/15/2014    **Final action:** 4/15/2014

**Title:** EIGHTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 4 OF THE PROJECT IN AN AMOUNT OF \$1,848,712 FOR SCE/UTILITY BACKBONE AT BASINS 2 & 3 IN ALAMITOS BAY MARINA & AMEND DESIGN-BUILD CONTRACT FOR AS NEEDED STANDY-BY PAY IN AMOUNT OF \$18,000 PER MONTH FOR NO MORE THAN 4 MONTHS, FOR CONTRACT PRICE AMOUNT NOT TO EXCEED \$41,431,007

**Sponsors:** Parks, Recreation and Marine

**Indexes:** Amendments

**Code sections:**

**Attachments:** 1. 31687\_009.pdf

Date	Ver.	Action By	Action	Result
4/15/2014	1	City Council	authorize City Manager	

EIGHTH AMENDMENT TO DESIGN-BUILD CONTRACT - INCREASE DESIGN-BUILDER'S PAYMENT UNDER THE CONTRACT FOR WORK RELATED TO PHASE 4 OF THE PROJECT IN AN AMOUNT OF \$1,848,712 FOR SCE/UTILITY BACKBONE AT BASINS 2 & 3 IN ALAMITOS BAY MARINA & AMEND DESIGN-BUILD CONTRACT FOR AS NEEDED STANDY-BY PAY IN AMOUNT OF \$18,000 PER MONTH FOR NO MORE THAN 4 MONTHS, FOR CONTRACT PRICE AMOUNT NOT TO EXCEED \$41,431,007