



Legislation Details (With Text)

File #: 08-0811 **Version:** 1 **Name:** PW-Contract w/Palp-Improvement of 7th St. D3
Type: Contract **Status:** CCIS
File created: 7/31/2008 **In control:** City Council
On agenda: 8/19/2008 **Final action:** 8/19/2008

Title: Recommendation to authorize City Manager to execute the First Amendment to Contract No. 30640 with Palp, Inc. dba Excel Paving Company, for the improvement of 7th Street between Redondo Avenue and Pacific Coast Highway, in an amount not to exceed \$500,000, for a total contract amount of \$1,713,347, plus a 15 percent contingency amount of \$257,002, if necessary. (District 3)

Sponsors: Public Works

Indexes:

Code sections:

Attachments: 1. 081908-R-36sr.pdf

Date	Ver.	Action By	Action	Result
8/19/2008	1	City Council	approve recommendation	Pass

Recommendation to authorize City Manager to execute the First Amendment to Contract No. 30640 with Palp, Inc. dba Excel Paving Company, for the improvement of 7th Street between Redondo Avenue and Pacific Coast Highway, in an amount not to exceed \$500,000, for a total contract amount of \$1,713,347, plus a 15 percent contingency amount of \$257,002, if necessary. (District 3)

On April 15, 2008, the City Council authorized the City Manager to execute a contract with Palp, Inc., dba Excel Paving Company, in an amount of \$1,213,347. During the process of removing the failed asphalt, an old pavement fabric was discovered in the underlying material. In order to assure that the new asphalt would adhere properly, this fabric material had to be completely removed, requiring the contractor to grind away an additional layer of asphalt. A first amendment to their contract in the amount of \$500,000, is needed to compensate the contractor for this additional unanticipated work.

This matter was reviewed by Deputy City Attorney Linda Trang on July 31, 2008 and by Budget Management Officer Victoria Bellon August 1, 2008.

City Council action on this matter is requested on August 19, 2008, so that outstanding invoices related to this contract can be processed in a timely manner.

The recommended amendment to the Palp, Inc., dba Excel Paving Company, contract will increase it by \$500,000, for a total contract amount of \$1,713,347, plus a 15 percent contingency amount of \$257,002, if necessary. Sufficient funds to cover the contract are budgeted in the Transportation Fund (SR 182) in the Department of Public Works (PW). The funding source is Proposition C.

Approve recommendation.

MICHAEL P. CONWAY
DIRECTOR OF PUBLIC WORKS

APPROVED:

PATRICK H. WEST
CITY MANAGER