



Legislation Details (With Text)

File #: 35579_005 **Version:** 1 **Name:** MJK CONSTRUCTION, INC. - FIFTH AMENDMENT TO CONTRACT
Type: Conformed Contract **Status:** CCIS
File created: 4/18/2022 **In control:** City Clerk
On agenda: 4/14/2020 **Final action:** 4/14/2020
Title: FIFTH AMENDMENT TO CONTRACT - EXTEND THE CONTRACT TERM & AMEND THE TERMS OF THE LIQUEFIED DAMAGES CLAUSE
Sponsors: Financial Management
Indexes: Amendments
Code sections:
Attachments: 1. 35579_005.pdf

Date	Ver.	Action By	Action	Result
4/14/2020	1	City Council	authorize City Manager	

FIFTH AMENDMENT TO CONTRACT - EXTEND THE CONTRACT TERM & AMEND THE TERMS OF THE LIQUEFIED DAMAGES CLAUSE