



## Legislation Details

---

**File #:** 12-0147      **Version:** 1      **Name:** PRM - Bellingham-Alamitos Bay Marina Phase 1 Basin 4 D3  
**Type:** Contract      **Status:** CCIS  
**File created:** 2/6/2012      **In control:** City Council  
**On agenda:** 4/3/2012      **Final action:** 4/3/2012

**Title:** Recommendation to authorize City Manager to amend Contract No. 31687 with Bellingham Marine Industries, Inc., for an additional \$541,847 for change order expenditures associated with Phase 1 of the Alamitos Bay Marina rebuild project; execute all documents necessary to complete the final construction of Basin 4 in the Alamitos Bay Marina, for a revised contract amount not to exceed \$18,771,847; and increase appropriations by \$541,847 in the Marina Fund (TF 403) in the Department of Parks, Recreation and Marine (PR). (District 3)

**Sponsors:** Parks, Recreation and Marine

**Indexes:** Amendments, Contracts

**Code sections:**

**Attachments:** 1. 040312-R-22sr&att.pdf

Date	Ver.	Action By	Action	Result
4/3/2012	1	City Council	approve recommendation	Pass