



## Legislation Details

---

**File #:** 35579\_005    **Version:** 1    **Name:** MJK CONSTRUCTION, INC. - FIFTH AMENDMENT TO CONTRACT  
**Type:** Conformed Contract    **Status:** CCIS  
**File created:** 4/18/2022    **In control:** City Clerk  
**On agenda:** 4/14/2020    **Final action:** 4/14/2020  
**Title:** FIFTH AMENDMENT TO CONTRACT - EXTEND THE CONTRACT TERM & AMEND THE TERMS OF THE LIQUEFIED DAMAGES CLAUSE  
**Sponsors:** Financial Management  
**Indexes:** Amendments  
**Code sections:**  
**Attachments:** 1. 35579\_005.pdf

Date	Ver.	Action By	Action	Result
4/14/2020	1	City Council	authorize	City Manager